
Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1000

Activity Filter * Starts In FY *
WBS No: 1EEC01 Title: 881 Cluster Stabilization/Hazard Removal
Activity ID: 1EEC1000 Description: 881 Cluster Stab/Hazards Removal FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

881HR001 HR Project Execution Plan 1.00 each 157EE 157 8,409 16,382 24,791 28,8854,0940
881HR002 HR Work Procedures 1.00 each 142EE 142 5,213 4,707 9,920 12,4582,5380
881HR003 Project Engineering 1.00 each 79EE 79 4,205 0 4,205 6,2522,0470
881HR005 Develop Health/Safety/Emer. Plan 1.00 each 488EE 488 14,621 0 14,621 21,7407,1190
881HR006 Collect & Develop CDPH&E Data 1.00 each 385EE 385 13,102 2,593 15,694 22,0736,3790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 457 4570457

Total for Activity 1EEC1000: 1,250 45,549 23,681 69,687 91,86522,178457

Cost Element Skill Quantity UnitsCurve

Line Item 881HR001 - HR Project Execution Plan

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Project Execution Plan Initiation and Development
Breakdown of Cost Data:
 Item - PEP Development
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)200 2)20,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 19.67 HoursC104S750 M020STRAIGHT TIME BASE

25 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 137.66 HoursC104S750 M020STRAIGHT TIME BASE
175 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 4,706.85 DollarsC104SA5H P160SUBCONTRACTED SRVS
26 weeks 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --225 Dollars per Week

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 11,674.67 DollarsC104SA5H P160SUBCONTRACTED SRVS
14510.1 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR002 - HR Work Procedures

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - HR Work Procedure Development
Breakdown of Cost Data:
 Item - Work Procedures
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)280 2)7,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 27.53 HoursC104S750 M020STRAIGHT TIME BASE

35 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1000

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 27.53 HoursC104S750 M020STRAIGHT TIME BASE

35 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 86.53 HoursC104S750 P170STRAIGHT TIME BASE
110 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementNONE Linear 4,706.85 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26 Weeks 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --225 Dollars per Week

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR003 - Project Engineering

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Project Engineering support for Hazards Reduction activities.
Breakdown of Cost Data:
 Item - Project Engineering support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 78.66 HoursC104S750 M020STRAIGHT TIME BASE

100 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR005 - Develop Health/Safety/Emer. Plan

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Develolp Health,Safety,Emergency Plans
Breakdown of Cost Data:
 Item - Develop Health,Safety,Emergency Plans
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)5,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 55.06 HoursC104S750 M020STRAIGHT TIME BASE

70 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 275.32 HoursC104S750 P050STRAIGHT TIME BASE
350 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementHEALTH PHYSICISTS Linear 78.66 HoursC104S750 P080STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 78.66 HoursC104S750 P170STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Line Item 881HR006 - Collect & Develop CDPH&E Data
BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 

including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Collection & Development of CDPH&E Data
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Collection of Data for CDPH&E
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)489 2)3,222.22
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 117.99 HoursC104S750 M020STRAIGHT TIME BASE

150 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 129.01 HoursC104S750 P050STRAIGHT TIME BASE
164 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 137.66 HoursC104S750 P050STRAIGHT TIME BASE
175 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementNONE Linear 2,592.56 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3222.22 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 268.33 DollarsZDEPTCON 0000CONTINGENCY

268.334 DollarsFactors
No DepartmentNONE Linear 189.16 DollarsZDEPTESC 0000ESCALATION

189.159 DollarsFactors
Activity ID: 1EEC1001 Description: 881 Cluster Stab/Hazards Removal FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

881HR001 HR Project Execution Plan 1.00 each 178EE 178 9,507 18,511 28,018 32,4024,3840
881HR002 HR Work Procedures 1.00 each 249EE 249 9,679 5,321 15,000 19,4634,4630
881HR005 Develop Health/Safety/Emer. Plan 1.00 each 551EE 551 16,530 0 16,530 24,1527,6220
881HR006 Collect & Develop CDPH&E Data 1.00 each 435EE 435 16,281 2,931 19,212 26,7207,5080
881PerRelo.-1EM B.881 Personnel Relocation 1.00 each 0HC 0 0 34,344 34,344 34,34400
881PropLab-1EM Laboratory Property Removal 1.00 each 0HC 0 0 30,217 30,217 30,21700
881PropLI-1EMB0 Light Industrial Area Property Removal 1.00 each 0HC 0 0 2,486,709 2,486,709 2,486,70900
881PropT2B-1EM Type II Industrial w/Both 1.00 each 0HC 0 0 1,782,206 1,782,206 1,782,20600
881PropT2H-1EM Type II Industrial w/Heavy Mach. 1.00 each 0HC 0 0 1,284,846 1,284,846 1,284,84600
881PropT2T-1EM Type II Industrial w/Tanks 1.00 each 0HC 0 0 1,492,079 1,492,079 1,492,07900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 454,746 454,7460454,746

Total for Activity 1EEC1001: 1,413 51,997 7,137,165 7,643,909 7,667,88623,977454,746
Line Item 881HR001 - HR Project Execution Plan

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Project Execution Plan Initiation and Development
Breakdown of Cost Data:
 Item - PEP Development
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)200 2)20,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 22.23 HoursC104S750 M020STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 155.63 HoursC104S750 M020STRAIGHT TIME BASE
175 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 5,321.43 DollarsC104SA5H P160SUBCONTRACTED SRVS
26 weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 13,189.86 DollarsC104SA5H P160SUBCONTRACTED SRVS
14500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR002 - HR Work Procedures

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - HR Work Procedure Development
Breakdown of Cost Data:
 Item - Work Procedures
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)280 2)7,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE

65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 133.40 HoursC104S750 P170STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,321.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26 Weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR005 - Develop Health/Safety/Emer. Plan

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Develolp Health,Safety,Emergency Plans
Breakdown of Cost Data:
 Item - Develop Health,Safety,Emergency Plans
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)5,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1001

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 311.27 HoursC103S750 P050STRAIGHT TIME BASE
350 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementHEALTH PHYSICISTS Linear 88.93 HoursC104S750 P080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC104S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR006 - Collect & Develop CDPH&E Data

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Collection & Development of CDPH&E Data
Breakdown of Cost Data:
 Item - Collection of Data for CDPH&E
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)489 2)3,222.22
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementSAFETY ENGINEERS Linear 155.63 HoursC104S750 E120STRAIGHT TIME BASE

175 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 133.40 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 145.85 HoursC103S750 P050STRAIGHT TIME BASE
164 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,931.08 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3222.22 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881PerRelo.-1EMB0170 - B.881 Personnel Relocation

Resources

BOE Historical Data Source - Cost Estimate Derived From "Personnel Relocation Planning Template."
Item Desc - Personnel Relocation Costs
Breakdown of Historical Data:
 Item - Personnel Relocation
 Units - 1)Dollars
 Unit Cost - 1)38,046.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 34,344.17 DollarsC104SA5R 0000MISC EXPENSES

432.35 Dollars per Person 1.015 -- FY00 Escalation --88 People
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 881PropLab-1EMB01902 - Laboratory Property Removal
BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Property Disposition Cost Model
Breakdown of Historical Data:
 Item - Property Disposition
 Units - 1)Dollars
 Unit Cost - 1)33,475
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 30,217.28 DollarsC104SA5H 0000SUBCONTRACTED SRVS

325 Pieces of Equipment in Laboratory 1.015 -- FY00 Escalation --103 Dollars per Item (Average)
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881PropLI-1EMB019025 - Light Industrial Area Property Removal

Resources

BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
Item Desc - Property Removal Costs for Light Industrial Areas
Breakdown of Historical Data:
 Item - Property Removal Costs
 Units - 1)Dollars
 Unit Cost - 1)2,754,800
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,486,709.00 DollarsC104SA5H 0000SUBCONTRACTED SRVS

27548 Items 1.015 -- FY00 Escalation --100 Dollars per Item (Average)
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881PropT2B-1EMB01902 - Type II Industrial w/Both

Resources

BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
Item Desc - Property Removal Costs from Type II Industrial Buildings with Heavy Machinery and Tanks
Breakdown of Historical Data:
 Item - Property Removal Costs
 Units - 1)Dollars
 Unit Cost - 1)1,974,345
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,782,206.00 DollarsC104SA5H 0000SUBCONTRACTED SRVS

9183 Items 1.015 -- FY00 Escalation --215 Dollars per Item (Average)
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 881PropT2H-1EMB01902 - Type II Industrial w/Heavy Mach.
BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."

Item Desc - Type II Industrial Areas with Heavy Machinery
Breakdown of Historical Data:
 Item - Property Disposition in Type II Areas
 Units - 1)Dollars
 Unit Cost - 1)1,423,365
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1001

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementNONE Linear 1,284,846.00 DollarsC104SA5H 0000SUBCONTRACTED SRVS
9183 Items 1.015 -- FY00 Escalation --155 Dollars per Item

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881PropT2T-1EMB01902 - Type II Industrial w/Tanks

Resources

BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
Item Desc - Property Disposition costs from Type II Industrial Areas w/Tanks
Breakdown of Historical Data:
 Item - Property Disposition costs
 Units - 1)Dollars
 Unit Cost - 1)1,652,940
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,492,079.00 DollarsC104SA5H 0000SUBCONTRACTED SRVS

9183 Items 1.015 -- FY00 Escalation --180 Dollars per Item (Average)
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 279,356.80 DollarsZDEPTCON 0000CONTINGENCY

279357 DollarsFactors
No DepartmentNONE Linear 175,389.40 DollarsZDEPTESC 0000ESCALATION

175389 DollarsFactors
Activity ID: 1EEC1002 Description: 881 Cluster Stab/Hazards Removal FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

881HIBAPEN Planning & Engineering 1.00 each 0EE 0 0 74,471 74,471 74,47100
881HIBCHAR Characterization 1.00 each 0EE 0 0 255,910 255,910 255,91000
881HIBCSPR Site Preparation 1.00 each 0EE 0 0 54,161 54,161 54,16100
881HIBDPYA Physical Activities 1.00 each 0EE 0 0 1,026,350 1,026,350 1,026,35000
881HIBEPMG Project Management 1.00 each 0EE 0 0 219,352 219,352 219,35200
881HIBFSUS Suport Services 1.00 each 0EE 0 0 201,749 201,749 201,74900
881HR001 HR Project Execution Plan 1.00 each 178EE 178 9,507 18,511 28,018 31,3743,3560
881HR002 HR Work Procedures 1.00 each 249EE 249 9,978 5,321 15,299 18,8213,5220
881HR005 Develop Health/Safety/Emer. Plan 1.00 each 551EE 551 16,530 0 16,530 22,3655,8350
881HR006 Collect & Develop CDPH&E Data 1.00 each 435EE 435 16,281 2,931 19,212 24,9605,7470
881LABAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 30,466 30,466 30,46600
881LABBCHR-1E Characterization 1.00 each 0EE 0 0 106,291 106,291 106,29100
881LABCSPR-1E Site Preparation 1.00 each 0EE 0 0 22,341 22,341 22,34100
881LABDPYA-1E Physical Activities 1.00 each 0EE 0 0 425,840 425,840 425,84000
881LABEPMG-1E Project Management 1.00 each 0EE 0 0 91,397 91,397 91,39700
881LABFSUS-1E Support Services 1.00 each 0EE 0 0 83,949 83,949 83,94900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 406,168 406,1680406,168

Total for Activity 1EEC1002: 1,413 52,296 2,619,041 3,077,505 3,095,96518,460406,168
Line Item 881HIBAPEN - Planning & Engineering

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering Heavy Industrial Building
Breakdown of Cost Data:
 Item - Planning & Engineering Heavy Industrial Building
 Units - 1)Dollars
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)82,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 74,471.27 DollarsC104SA5R 0000MISC EXPENSES

0.55 Dollars per Square Foot 1.015 -- FY00 Escalation --150000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HIBCHAR - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization Heavy Industrial Buildings
Breakdown of Cost Data:
 Item - Characterization of Heavy Industrial Buildings
 Units - 1)Dollars
 Unit Cost - 1)283,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 255,910.40 DollarsC104SA5R 0000MISC EXPENSES

1.89 Dollars per Square Foot 1.015 -- FY00 Escalation --150000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HIBCSPR - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Plannint & Engineering Site Preparation
Breakdown of Cost Data:
 Item - Planning & Engineering Site Preparation
 Units - 1)Dollars
 Unit Cost - 1)60,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 54,160.93 DollarsC104SA5R 0000MISC EXPENSES

0.4 Dollars per Square Foot 1.015 -- FY00 Escalation --150000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HIBDPYA - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities Heavy Industrial Building
Breakdown of Cost Data:
 Item - 1)Physical Activities Heavy Industrial Building
 Units - 1)Dollars
 Unit Cost - 1)1,137,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 1,026,350.00 DollarsC104SA5R 0000MISC EXPENSES

7.58 Dollars per Square Foot 1.015 -- FY00 Escalation --150000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HIBEPMG - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management Heavy Industrial Buildings
Breakdown of Cost Data:
 Item - Project Management Heavy Industrial Buildings
 Units - 1)Dollars
 Unit Cost - 1)243,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 219,351.80 DollarsC104SA5R 0000MISC EXPENSES

1.62 Dollars per Square Foot 1.015 -- FY00 Escalation --150000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HIBFSUS - Suport Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services Heavy Industrial Building
Breakdown of Cost Data:
 Item - 1)Support Services Heavy Industrial Building
 Units - 1)Dollars
 Unit Cost - 1)223,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 201,749.50 DollarsC104SA5R 0000MISC EXPENSES

1.49 Dollars per Square Foot 1.015 -- FY00 Escalation --150000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR001 - HR Project Execution Plan

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Project Execution Plan Initiation and Development
Breakdown of Cost Data:
 Item - PEP Development
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)200 2)20,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 22.23 HoursC104S750 M020STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 155.63 HoursC104S750 M020STRAIGHT TIME BASE
175 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1002

Activity Filter * Starts In FY *
Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 5,321.43 DollarsC104SA5H P160SUBCONTRACTED SRVS

26 weeks 1.02283 -- FY00 Escalation --225 Dollars per Week
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 13,189.86 DollarsC104SA5H P160SUBCONTRACTED SRVS
14500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR002 - HR Work Procedures

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - HR Work Procedure Development
Breakdown of Cost Data:
 Item - Work Procedures
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)280 2)7,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE

65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 133.40 HoursC104S750 P070STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,321.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26 Weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR005 - Develop Health/Safety/Emer. Plan

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Develolp Health,Safety,Emergency Plans
Breakdown of Cost Data:
 Item - Develop Health,Safety,Emergency Plans
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)5,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 311.27 HoursC104S750 P050STRAIGHT TIME BASE
350 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementHEALTH PHYSICISTS Linear 88.93 HoursC104S750 P080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1002

Activity Filter * Starts In FY *
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC104S750 P170STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR006 - Collect & Develop CDPH&E Data

Resources

BOE Estimators Experience - Estimate was developed by B.881 Facility Manager with over 20 years experience deactivating and decommissioning nuclear facilities, 
including the past five years at RFETS as the Maintenance Manager and Facility Manager.
Experience Item Desc - Collection & Development of CDPH&E Data
Breakdown of Cost Data:
 Item - Collection of Data for CDPH&E
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)489 2)3,222.22
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementSAFETY ENGINEERS Linear 155.63 HoursC104S750 E120STRAIGHT TIME BASE

175 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 133.40 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 145.85 HoursC104S750 P050STRAIGHT TIME BASE
164 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,931.08 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3222.22 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881LABAPEN-1E0088102 - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering Laboratories
Breakdown of Cost Data:
 Item - Planning & Engineering Laboratories
 Units - 1)Dollars
 Unit Cost - 1)33,750
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 30,465.52 DollarsC104SA5R 0000MISC EXPENSES

0.45 Dollars per Square Foot 1.015 -- FY00 Escalation --75000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 881LABBCHR-1E0088102 - Characterization
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Characterization of Laboratories
Breakdown of Cost Data:
 Item - Characterization of Laboratories
 Units - 1)Dollars
 Unit Cost - 1)117,750
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementNONE Linear 106,290.80 DollarsC104SA5R 0000MISC EXPENSES
1.57 Dollars per Square Foot 1.015 -- FY00 Escalation --75000 Square Feet

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881LABCSPR-1E0088102 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation for Laboratories
Breakdown of Cost Data:
 Item - Site Preparation for Laboratories
 Units - 1)Dollars
 Unit Cost - 1)24,750
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 22,341.38 DollarsC104SA5R 0000MISC EXPENSES

0.33 Dollars per Square Foot 1.015 -- FY00 Escalation --75000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881LABDPYA-1E0088102 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Laboratories
Breakdown of Cost Data:
 Item - Physical Activities for Laboratories
 Units - 1)Dollars
 Unit Cost - 1)471,750
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 425,840.30 DollarsC104SA5R 0000MISC EXPENSES

6.29 Dollars per Square Foot 1.015 -- FY00 Escalation --75000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881LABEPMG-1E0088102 - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management for Laboratories
Breakdown of Cost Data:
 Item - Project Management for Laboratories
 Units - 1)Dollars
 Unit Cost - 1)101,250
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 91,396.56 DollarsC104SA5R 0000MISC EXPENSES

1.35 Dollars per Square Foot 1.015 -- FY00 Escalation --75000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 881LABFSUS-1E0088102 - Support Services
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Support Services for Laboratories
Breakdown of Cost Data:
 Item - Support Services for Laboratories
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC01
Activity ID: 1EEC1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1)Dollars
 Unit Cost - 1)93,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 83,949.44 DollarsC104SA5R 0000MISC EXPENSES

1.24 Dollars per Square Foot 1.015 -- FY00 Escalation --75000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 280,469.50 DollarsZDEPTCON 0000CONTINGENCY

280470 DollarsFactors
No DepartmentNONE Linear 125,698.10 DollarsZDEPTESC 0000ESCALATION

125698 DollarsFactors
WBS No: 1EEC03 Title: 883 Cluster Stabilization/Hazard Removal
Activity ID: 1EEC3001 Description: B883 Uranium D-238 Removal Operations Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

883HIBAPEN Planning & Engineering 1.00 each 0EE 0 0 19,859 19,859 19,85900
883HIBBCHR Characterization 1.00 each 0EE 0 0 68,243 68,243 68,24300
883HIBCSPR Site Preparation 1.00 each 0EE 0 0 14,443 14,443 14,44300
883HIBDPYA Physical Activities 1.00 each 0EE 0 0 273,693 273,693 273,69300
883HIBEPMG Project Management 1.00 each 0EE 0 0 58,494 58,494 58,49400
883HIBFSUS Support Services 1.00 each 0EE 0 0 53,800 53,800 53,80000
NPMCWM0200 Strategy/Methodology 1.00 ea 27HC 27 1,054 502 1,556 1,9223660
NPMCWM0201 Procurement 1.00 ea 0HC 0 0 8,187 8,187 8,18700
NPMCWM0202 Engineering Design Package 1.00 ea 249HC 249 8,338 250 8,588 11,4852,8970
NPMCWM0203 Authorization Basis 1.00 ea 78HC 78 2,553 1,505 4,058 4,9458870
NPMCWM0204 Remove Sludge/Debris 1.00 ea 413HC 413 9,320 0 9,320 12,5583,2390
NPMCWM0205 Rinse Operations 1.00 ea 213HC 213 4,516 6,428 10,944 12,5131,5690
NPMCWM0206 Close Secondary Containment 1.00 ea 43HC 43 885 3,346 4,231 4,5393080
NPMCWM0207 Drain & Isolate 1.00 ea 178HC 178 3,844 0 3,844 5,1791,3360
NPMCWM0208 Closure Certification 1.00 ea 36HC 36 1,901 9,027 10,928 11,5896610
NPMCWM0210 Final Building Operations 1.00 ea 64HC 64 1,327 0 1,327 1,7894610
NPMCWM0211 Engineering Documentation 1.00 ea 14HC 14 487 45,191 45,678 45,8471690
NPMCWM1000 Survey and Pack Drums 1.00 ea 8,284HC 8,284 192,671 606,401 799,072 866,02666,9540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 350,428 350,4280350,428

Total for Activity 1EEC3001: 9,598 226,895 1,169,369 1,746,693 1,825,54078,847350,428
Line Item 883HIBAPEN - Planning & Engineering

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering for Contaminaeted Area
Breakdown of Cost Data:
 Item - Planning & Engineering for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)22,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementNONE Linear 19,859.01 DollarsC104SA5R 0000MISC EXPENSES
0.55 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBBCHR - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization for Contaminated Area
Breakdown of Cost Data:
 Item - Characterization for Contaminate Area
 Units - 1)Dollars
 Unit Cost - 1)75,600
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,242.77 DollarsC104SA5R 0000MISC EXPENSES

1.89 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBCSPR - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation for Contaminated Areas
Breakdown of Cost Data:
 Item - Site Preparation for Contaminated Areas
 Units - 1)Dollars
 Unit Cost - 1)16,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,442.91 DollarsC104SA5R 0000MISC EXPENSES

0.4 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBDPYA - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Contaminated Area
Breakdown of Cost Data:
 Item - Physical Activities for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)303,200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 273,693.20 DollarsC104SA5R 0000MISC EXPENSES

7.58 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 883HIBEPMG - Project Management
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Project Management for Contaminated Area
Breakdown of Cost Data:
 Item - Project Management for Contaminated Area
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1)Dollars
 Unit Cost - 1) 64,800
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 58,493.80 DollarsC104SA5R 0000MISC EXPENSES

1.62 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBFSUS - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services for Contaminated Area
Breakdown of Cost Data:
 Item - Support Services for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)59,600
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 53,799.86 DollarsC104SA5R 0000MISC EXPENSES

1.49 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0200 - Strategy/Methodology

Resources

BOE Line Title:  Strategy/Methodology
Primary Driver(s):

The estimate is comprised of the following computations:

Cost Center R3008   (Skill Code M030  Program Manager):
Straight time:  (10 hr)(36.12) = $361.2
Cost Center I0383  (Skill Code E080Nuclear Engineers):
Straight time:  (4 hr)(27.82) = $111.28
Cost Center I3168   (Skill Code P080 Health Physicists):
Straight time:  (4 hr)(25.72) = $102.88
Cost Center S3143   (Skill Code P090  Industrial Hygienists)
Straight time:  (4 hr)(26.49) = $105.96
Cost Center R0237   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (4 hr)(23.68) = $94.72
Cost Center I0379   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (4 hr)(23.68) = $94.72

Subcontract Services A5H
Cost Center L3175   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (12 hr)(46) = $552

Total Activity:  $1422.76

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 3.56 HoursK249S750 E080STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 8.89 HoursC104S750 M020STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 3.56 HoursC101S750 P090STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceOTHER ADMINISTRATIVE & PROFE Linear 3.56 HoursC103S750 P170STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 3.56 HoursC104S750 P170STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 502.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS
552 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0201 - Procurement

Resources

BOE Line Title:  Procurement
Cost Center:  L3195

The estimate is comprised of the following computations:
A5C115  Air mover  $6000
A5C115  Miscellaneous  $2000
A5C115  Portable band saw  $1000

Total Activity:  $9000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 8,186.81 DollarsC106SA5H 0000SUBCONTRACTED SRVS

9000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0202 - Engineering Design Package

Resources

BOE Line Title:  Engineering Design Package
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center L3184  (Skill Code E130  Other Engineers):
Straight time:  (240 hr)(30.03) = $7,207.20
Cost Center I3051  (Skill Code E110  Quality Control Engineers):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center L3184 (Skill Code P170  Other Professionals):
Straight time:  (8 hr)(23.68) = $189.44
Cost Center I3168  (Skill Code P080  Health Physicist):
Straight time:  (8 hr)(25.72) = $205.76
Cost Center S3143  (Skill Code P090  Industrial Hygienist):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center I0274 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88

Total Activity:  $3600.32

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *
Work Control CenterOTHER ENGINEERS Linear 213.44 HoursC105S750 E130STRAIGHT TIME BASE

240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 7.11 HoursC101S750 P090STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 7.11 HoursC104S750 P170STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 14.23 HoursC104S750 P170STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterQUALITY CONTROL ENGINEERS Linear 250.12 DollarsC105SA5H E110SUBCONTRACTED SRVS
274.96 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0203 - Authorization Basis

Resources

BOE Line Title:  Authorization Basis
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I3051  (Skill Code E110  Quality Control Engineers):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center L3184 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88
Cost Center I3168  (Skill Code P080  Health Physicist):
Straight time:  (8 hr)(25.72) = $205.76
Cost Center S3143  (Skill Code P090  Industrial Hygienist):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center I0379  (Skill Code P170  Other Professionals):
Straight time:  (8 hr)(23.68) = $189.44
Cost Center I3081  (Skill Code E130  Other Engineers- SES/USQD):
Straight time:  (16 hr)(30.03) = $480.48
Cost Center S3172  (Skill Code E130  Other Engineers - ORC):
Straight time:  (32 hr)(30.03) = $960.96

Subcontract services:  A5H
Cost Center L3195 (Skill code P070  Planners/Schedulers):
Straight time:  (30 hours)(46) = $1380.00

Total Activity:  $4019.36

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 7.11 HoursC105S750 E130STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 28.46 HoursC105S750 E130STRAIGHT TIME BASE
32 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *
Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 7.11 HoursC101S750 P090STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 14.23 HoursC104S750 P170STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,255.31 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1380 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterQUALITY CONTROL ENGINEERS Linear 250.12 DollarsC105SA5H E110SUBCONTRACTED SRVS
274.96 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0204 - Remove Sludge/Debris

Resources

BOE Line Title:  Remove Sludge/Debris
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (160 hr)(19.32) = $3091.20
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (160 hr)(20.23) = $3236.80
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (80 hr)(19.32) = $1545.60
Cost Center L3184 (Skill Code M010  1st Line Supervisor):
Straight time:  (24 hr)(24.52) = $588.48
Cost Center S3143 (Skill Code P090  Industrial Hygienist):
Straight time:  (40 hr)(26.49) = $1059.60

Total Activity: $9521.68

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 142.29 HoursKE10H750 C080STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 142.29 HoursKE10H750 C120STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 71.15 HoursKE10H750 C120STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 21.34 HoursC104S750 M010STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 35.57 HoursC101S750 P090STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0205 - Rinse Operations
BOE Line Title:  Rinse Operations

Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Straight time:  (96 hr)(19.32) = $1854.72
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (96 hr)(20.23) = $1942.08
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (48 hr)(19.32) = $927.36

Contract Services:
Cost Center I3027  (1 visit by Sample Team)($2000 per visit) = $2,000
Cost Center I3027  Lab Analysis (3 sample)($1707 per sample) = $5121

Total Activity:  $11,845.16

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 85.38 HoursKE10H750 C080STRAIGHT TIME BASE

96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 42.69 HoursKE10H750 C120STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 85.38 HoursKE10H750 C120STRAIGHT TIME BASE
96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 6,428.00 DollarsC104SA5R 0000MISC EXPENSES
7121 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0206 - Close Secondary Containment

Resources

BOE Line Title:  Close Secondary Containment
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (32 hr)(19.32) = $618.24
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (16 hr)(19.32) = $309.12

Contract Services:
Cost Center I3027  (1 visit by Sample Team)($2000 per visit) = $2,000
Cost Center I3027  Lab Analysis (1 sample)($1707 per sample) = $1707

Total Activity:  $4634.36

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 28.46 HoursKE10H750 C120STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 14.23 HoursKE10H750 C120STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,346.24 DollarsC104SA5R 0000MISC EXPENSES
3707 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0207 - Drain & Isolate
BOE Line Title:  Drain & Isolate

Primary Driver(s):
The estimate is comprised of the following computations:
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (40 hr)(19.32) = $772.80
Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (80 hr)(19.32) = $1545.60
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (48 hr)(20.23) = $971.04
Cost Center I4260 (Skill Code C020  Electricians):
Straight time:  (16 hr)(20.62) = $329.92
Cost Center L3184 (Skill Code M010  1st Line Super):
Straight time:  (16 hr)(24.52) = $392.32

Total Activity:  $4011.68

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.23 HoursKE10H750 C020STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.69 HoursKE10H750 C080STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 71.15 HoursKE10H750 C120STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 35.57 HoursKE10H750 C120STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursC104S750 M010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0208 - Closure Certification

Resources

BOE Line Title:  Closure Certification
Primary Driver(s):

The estimate is comprised of the following computations:
Cost Center R3008  (Skill Code M030  Program Manager):
Straight time:  (40 hr)(36.12) = $1444.80

Contracted Services:  A5H410  Closure Certification $10,000

Total Activity:  $11,444.80

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC104S750 M020STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5R 0000MISC EXPENSES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0210 - Final Building Operations
BOE Line Title:  Final Building Operations

Primary Driver(s):

The estimate is comprised of the following computations:
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Cost Center  I4264 (Skill Code C120  Exp Oper):
Straight time:  (48)(19.32) = 927.36
Cost Center  I4261 (Skill Code C120  RCT):
Straight time:  (24 hr)(19.32) = $463.68

Total Activity:  $1391.04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 42.69 HoursKE10H750 C120STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 21.34 HoursKE10H750 C120STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0211 - Engineering Documentation

Resources

BOE Line Title:  Engineering Documentation
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center  I0274 (Skill Code E130  Other Engineer):
Straight time:  (16)(30.03) = $480.48

Total Activity:  $480.48
_____________________

Subcontract services:  A5H
Cost Center L3195  (Skill Code M030  Project Manager):
Straight time:  (360 hr)(46) = $16,560
---------------------------------------

Total Activity:  $94,491.64

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 45,191.20 DollarsC104SA5H 0000SUBCONTRACTED SRVS
49680 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM1000 - Survey and Pack Drums
BOE 6 Operation Support Specialists x 83 days x 9 hrs per day = 4482 hrs

CC I4230, R060

1 Foreman x 83 days x 9 hrs per day - 747 hrs
CC L3175  M010

4 RCTs x 83 days x 9 hrs per day = 2988 hrs
CC I4231 T120

1 Radiological Operations Foreman x 83 days x 2 hrs per day = 166 hrs
CC I3168  E160

1 Project Manager x 83 days x 9 hrs per day - 747 hrs
CC L3195  A5H,  M030

1 Calibration Technician x 83 days x .5 hrs per day - 41.5 hrs
CC I4232, T190
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Traffic/Freight Support = 60 hrs, CC D0328

1 Health & Safety Representative x 83 days x 1 hr per day - 83 hrs
CC D0448, P090

1 Central Planner x 83 days x 1 hr per day - 83 hrs
CC S3144, P070

1 Documentation Support x 83 days x 9 hrs per day - 747 hrs
CC L3175, G030

Subcontract Services:  A5H
Moving/Freight to MSC-Oak Ridge for disposal:
$3.30/lb, 194,000 lbs - $640,200
Trucking costs:  $5000 per truck x 10 trucks - $50,000
CC D0327
Total Subcontracted Services $690,200

LATA Corporate Support @ 600 hrs x $46/hr = 27,600

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 147.63 HoursC104S750 E130STRAIGHT TIME BASE

166 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementADMINISTRATIVE ASSISTANTS Linear 664.34 HoursC104S750 G010STRAIGHT TIME BASE
747 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 53.36 HoursKE10H750 L090STRAIGHT TIME BASE
60 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 664.34 HoursC104S750 M010STRAIGHT TIME BASE
747 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 2,657.35 HoursC104S750 M010STRAIGHT TIME BASE
2988 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 73.82 HoursC104S750 P090STRAIGHT TIME BASE
83 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 3,986.03 HoursKE10H750 R010STRAIGHT TIME BASE
4482 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 36.91 HoursKE10H750 T060STRAIGHT TIME BASE
41.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 25,106.22 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 3,397.53 DollarsC104SA5H P070SUBCONTRACTED SRVS
83 Hours 1.02283 -- FY00 Escalation --45 Dollars per Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 577,897.10 DollarsC104SA5R 0000MISC EXPENSES
640200 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EEC3001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 246,821.10 DollarsZDEPTCON 0000CONTINGENCY

246821 DollarsFactors
No DepartmentNONE Linear 103,607.30 DollarsZDEPTESC 0000ESCALATION

103607 DollarsFactors
Activity ID: 1EMC019145 Description: B. 883 Hazards Reduction - Contaminated Area Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

883HIBAPEN Planning & Engineering 0.00 each #Num!EE 0 0 0 0 000
883HIBBCHR Characterization 0.00 each #Num!EE 0 0 0 0 000
883HIBCSPR Site Preparation 0.00 each #Num!EE 0 0 0 0 000
883HIBDPYA Physical Activities 0.00 each #Num!EE 0 0 0 0 000
883HIBEPMG Project Management 0.00 each #Num!EE 0 0 0 0 000
883HIBFSUS Support Services 0.00 each #Num!EE 0 0 0 0 000

Total for Activity 1EMC019145: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBAPEN - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering for Contaminaeted Area
Breakdown of Cost Data:
 Item - Planning & Engineering for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)22,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 19,859.01 DollarsC104SA5R 0000MISC EXPENSES

0.55 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBBCHR - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization for Contaminated Area
Breakdown of Cost Data:
 Item - Characterization for Contaminate Area
 Units - 1)Dollars
 Unit Cost - 1)75,600
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,242.77 DollarsC104SA5R 0000MISC EXPENSES

1.89 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 883HIBCSPR - Site Preparation
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Site Preparation for Contaminated Areas
Breakdown of Cost Data:
 Item - Site Preparation for Contaminated Areas
 Units - 1)Dollars
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMC019145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)16,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,442.91 DollarsC104SA5R 0000MISC EXPENSES

0.4 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBDPYA - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Contaminated Area
Breakdown of Cost Data:
 Item - Physical Activities for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)303,200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 273,693.20 DollarsC104SA5R 0000MISC EXPENSES

7.58 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBEPMG - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management for Contaminated Area
Breakdown of Cost Data:
 Item - Project Management for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1) 64,800
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 58,493.80 DollarsC104SA5R 0000MISC EXPENSES

1.62 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883HIBFSUS - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services for Contaminated Area
Breakdown of Cost Data:
 Item - Support Services for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)59,600
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMC019145

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 53,799.86 DollarsC104SA5R 0000MISC EXPENSES

1.49 Dollars per Square Foot 1.015 -- FY00 Escalation --40000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EMCWM9012 Description: RCRA Closure of B883 Nitric Acid PWS Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

NPMCWM0200 Strategy/Methodology 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0201 Procurement 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0202 Engineering Design Package 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0203 Authorization Basis 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0204 Remove Sludge/Debris 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0205 Rinse Operations 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0206 Close Secondary Containment 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0207 Drain & Isolate 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0208 Closure Certification 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0210 Final Building Operations 0.00 ea #Num!HC 0 0 0 0 000
NPMCWM0211 Engineering Documentation 0.00 ea #Num!HC 0 0 0 0 000

Total for Activity 1EMCWM9012: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0200 - Strategy/Methodology

Resources

BOE Line Title:  Strategy/Methodology
Primary Driver(s):

The estimate is comprised of the following computations:

Cost Center R3008   (Skill Code M030  Program Manager):
Straight time:  (10 hr)(36.12) = $361.2
Cost Center I0383  (Skill Code E080Nuclear Engineers):
Straight time:  (4 hr)(27.82) = $111.28
Cost Center I3168   (Skill Code P080 Health Physicists):
Straight time:  (4 hr)(25.72) = $102.88
Cost Center S3143   (Skill Code P090  Industrial Hygienists)
Straight time:  (4 hr)(26.49) = $105.96
Cost Center R0237   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (4 hr)(23.68) = $94.72
Cost Center I0379   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (4 hr)(23.68) = $94.72

Subcontract Services A5H
Cost Center L3175   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (12 hr)(46) = $552

Total Activity:  $1422.76

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 3.56 HoursK249S750 E080STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 8.89 HoursC104S750 M020STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMCWM9012

Activity Filter * Starts In FY *
Health & SafetyINDUSTRIAL HYGIENISTS Linear 3.56 HoursC101S750 P090STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceOTHER ADMINISTRATIVE & PROFE Linear 3.56 HoursC103S750 P170STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 3.56 HoursC104S750 P170STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 502.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS
552 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0201 - Procurement

Resources

BOE Line Title:  Procurement
Cost Center:  L3195

The estimate is comprised of the following computations:
A5C115  Air mover  $6000
A5C115  Miscellaneous  $2000
A5C115  Portable band saw  $1000

Total Activity:  $9000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 8,186.81 DollarsC106SA5H 0000SUBCONTRACTED SRVS

9000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0202 - Engineering Design Package

Resources

BOE Line Title:  Engineering Design Package
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center L3184  (Skill Code E130  Other Engineers):
Straight time:  (240 hr)(30.03) = $7,207.20
Cost Center I3051  (Skill Code E110  Quality Control Engineers):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center L3184 (Skill Code P170  Other Professionals):
Straight time:  (8 hr)(23.68) = $189.44
Cost Center I3168  (Skill Code P080  Health Physicist):
Straight time:  (8 hr)(25.72) = $205.76
Cost Center S3143  (Skill Code P090  Industrial Hygienist):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center I0274 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88

Total Activity:  $3600.32

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 213.44 HoursC105S750 E130STRAIGHT TIME BASE

240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMCWM9012

Activity Filter * Starts In FY *
Health & SafetyINDUSTRIAL HYGIENISTS Linear 7.11 HoursC101S750 P090STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 7.11 HoursC104S750 P170STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 14.23 HoursC104S750 P170STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterQUALITY CONTROL ENGINEERS Linear 250.12 DollarsC105SA5H E110SUBCONTRACTED SRVS
274.96 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0203 - Authorization Basis

Resources

BOE Line Title:  Authorization Basis
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I3051  (Skill Code E110  Quality Control Engineers):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center L3184 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88
Cost Center I3168  (Skill Code P080  Health Physicist):
Straight time:  (8 hr)(25.72) = $205.76
Cost Center S3143  (Skill Code P090  Industrial Hygienist):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center I0379  (Skill Code P170  Other Professionals):
Straight time:  (8 hr)(23.68) = $189.44
Cost Center I3081  (Skill Code E130  Other Engineers- SES/USQD):
Straight time:  (16 hr)(30.03) = $480.48
Cost Center S3172  (Skill Code E130  Other Engineers - ORC):
Straight time:  (32 hr)(30.03) = $960.96

Subcontract services:  A5H
Cost Center L3195 (Skill code P070  Planners/Schedulers):
Straight time:  (30 hours)(46) = $1380.00

Total Activity:  $4019.36

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 7.11 HoursC105S750 E130STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 28.46 HoursC105S750 E130STRAIGHT TIME BASE
32 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 7.11 HoursC101S750 P090STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMCWM9012

Activity Filter * Starts In FY *
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 14.23 HoursC104S750 P170STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 1,255.31 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1380 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterQUALITY CONTROL ENGINEERS Linear 250.12 DollarsC105SA5H E110SUBCONTRACTED SRVS
274.96 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0204 - Remove Sludge/Debris

Resources

BOE Line Title:  Remove Sludge/Debris
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (160 hr)(19.32) = $3091.20
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (160 hr)(20.23) = $3236.80
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (80 hr)(19.32) = $1545.60
Cost Center L3184 (Skill Code M010  1st Line Supervisor):
Straight time:  (24 hr)(24.52) = $588.48
Cost Center S3143 (Skill Code P090  Industrial Hygienist):
Straight time:  (40 hr)(26.49) = $1059.60

Total Activity: $9521.68

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 142.29 HoursKE10H750 C080STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 142.29 HoursKE10H750 C120STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 71.15 HoursKE10H750 C120STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 21.34 HoursC104S750 M010STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyINDUSTRIAL HYGIENISTS Linear 35.57 HoursC101S750 P090STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0205 - Rinse Operations
BOE Line Title:  Rinse Operations

Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (96 hr)(19.32) = $1854.72
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (96 hr)(20.23) = $1942.08
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (48 hr)(19.32) = $927.36

Contract Services:
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMCWM9012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Cost Center I3027  (1 visit by Sample Team)($2000 per visit) = $2,000
Cost Center I3027  Lab Analysis (3 sample)($1707 per sample) = $5121

Total Activity:  $11,845.16

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 85.38 HoursKE10H750 C080STRAIGHT TIME BASE

96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 42.69 HoursKE10H750 C120STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 85.38 HoursKE10H750 C120STRAIGHT TIME BASE
96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 6,428.00 DollarsC104SA5R 0000MISC EXPENSES
7121 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0206 - Close Secondary Containment

Resources

BOE Line Title:  Close Secondary Containment
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (32 hr)(19.32) = $618.24
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (16 hr)(19.32) = $309.12

Contract Services:
Cost Center I3027  (1 visit by Sample Team)($2000 per visit) = $2,000
Cost Center I3027  Lab Analysis (1 sample)($1707 per sample) = $1707

Total Activity:  $4634.36

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 28.46 HoursKE10H750 C120STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 14.23 HoursKE10H750 C120STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,346.24 DollarsC104SA5R 0000MISC EXPENSES
3707 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0207 - Drain & Isolate
BOE Line Title:  Drain & Isolate

Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (40 hr)(19.32) = $772.80
Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (80 hr)(19.32) = $1545.60
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (48 hr)(20.23) = $971.04
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMCWM9012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Cost Center I4260 (Skill Code C020  Electricians):
Straight time:  (16 hr)(20.62) = $329.92
Cost Center L3184 (Skill Code M010  1st Line Super):
Straight time:  (16 hr)(24.52) = $392.32

Total Activity:  $4011.68

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.23 HoursKE10H750 C020STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.69 HoursKE10H750 C080STRAIGHT TIME BASE
48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 71.15 HoursKE10H750 C120STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 35.57 HoursKE10H750 C120STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 14.23 HoursC104S750 M010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0208 - Closure Certification

Resources

BOE Line Title:  Closure Certification
Primary Driver(s):

The estimate is comprised of the following computations:
Cost Center R3008  (Skill Code M030  Program Manager):
Straight time:  (40 hr)(36.12) = $1444.80

Contracted Services:  A5H410  Closure Certification $10,000

Total Activity:  $11,444.80

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC104S750 M020STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5R 0000MISC EXPENSES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0210 - Final Building Operations
BOE Line Title:  Final Building Operations

Primary Driver(s):

The estimate is comprised of the following computations:

Cost Center  I4264 (Skill Code C120  Exp Oper):
Straight time:  (48)(19.32) = 927.36
Cost Center  I4261 (Skill Code C120  RCT):
Straight time:  (24 hr)(19.32) = $463.68

Total Activity:  $1391.04
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC03
Activity ID: 1EMCWM9012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 42.69 HoursKE10H750 C120STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 21.34 HoursKE10H750 C120STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0211 - Engineering Documentation

Resources

BOE Line Title:  Engineering Documentation
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center  I0274 (Skill Code E130  Other Engineer):
Straight time:  (16)(30.03) = $480.48

Total Activity:  $480.48
_____________________

Subcontract services:  A5H
Cost Center L3195  (Skill Code M030  Project Manager):
Straight time:  (360 hr)(46) = $16,560
---------------------------------------

Total Activity:  $94,491.64

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 45,191.20 DollarsC104SA5H 0000SUBCONTRACTED SRVS
49680 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EEC05 Title: 865 Cluster Stabilization/Hazard Removal
Activity ID: 1EEC5000 Description: 865 Cluster Stab/Hazards Removal FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

881HR001 HR Project Execution Plan 1.00 each 157EE 157 8,409 16,382 24,791 28,8854,0940
881HR002 HR Work Procedures 1.00 each 142EE 142 5,213 4,707 9,920 12,4582,5380
881HR003 Project Engineering 1.00 each 79EE 79 4,205 0 4,205 6,2522,0470
881HR005 Develop Health/Safety/Emer. Plan 1.00 each 488EE 488 14,621 0 14,621 21,7407,1190
881HR006 Collect & Develop CDPH&E Data 1.00 each 385EE 385 14,401 2,593 16,994 24,0067,0120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 467 4670467

Total for Activity 1EEC5000: 1,250 46,848 23,681 70,996 93,80722,811467
Line Item 881HR001 - HR Project Execution Plan

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Project Execution Plan Initiation and Development
Breakdown of Cost Data:
 Item - PEP Development
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)200 2)20,350
 Unit Cost Adjustment factor - None
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 19.67 HoursC104S750 M020STRAIGHT TIME BASE

25 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 137.66 HoursC104S750 M020STRAIGHT TIME BASE
175 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 4,706.85 DollarsC104SA5H P160SUBCONTRACTED SRVS
26 weeks 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --225 Dollars per Week

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 11,674.67 DollarsC104SA5H P160SUBCONTRACTED SRVS
14510.1 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR002 - HR Work Procedures

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - HR Work Procedure Development
Breakdown of Cost Data:
 Item - Work Procedures
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)280 2)7,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 27.53 HoursC104S750 M020STRAIGHT TIME BASE

35 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 27.53 HoursC104S750 M020STRAIGHT TIME BASE
35 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 86.53 HoursC104S750 P170STRAIGHT TIME BASE
110 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementNONE Linear 4,706.85 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26 Weeks 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --225 Dollars per Week

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Line Item 881HR003 - Project Engineering
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Project Engineering support for Hazards Reduction
Breakdown of Cost Data:
 Item - Project Engineering support for Hazards Reduction
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 78.66 HoursC104S750 M020STRAIGHT TIME BASE

100 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR005 - Develop Health/Safety/Emer. Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Develolp Health,Safety,Emergency Plans
Breakdown of Cost Data:
 Item - Develop Health,Safety,Emergency Plans
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)5,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 55.06 HoursC104S750 M020STRAIGHT TIME BASE

70 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 275.32 HoursC104S750 P050STRAIGHT TIME BASE
350 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementHEALTH PHYSICISTS Linear 78.66 HoursC104S750 P080STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 78.66 HoursC104S750 P170STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR006 - Collect & Develop CDPH&E Data

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Collection & Development of CDPH&E Data
Breakdown of Cost Data:
 Item - Collection of Data for CDPH&E
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)489 2)3,222.22
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementSAFETY ENGINEERS Linear 137.66 HoursC104S750 E120STRAIGHT TIME BASE

175 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 117.99 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

2.17762  [SYS 061300] 2.177624 - Target 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5000

Activity Filter * Starts In FY *
Closure ManagementCOMPLIANCE INSPECTORS Linear 129.01 HoursC104S750 P050STRAIGHT TIME BASE

164 Hours 0.36123 May Earned Value Factor
2.17762  [SYS 061300] 2.177624 - Target 

Factors

Closure ManagementNONE Linear 2,592.56 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3222.22 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

2.17762  [SYS 061300] 2.177624 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 274.00 DollarsZDEPTCON 0000CONTINGENCY

273.996 DollarsFactors
No DepartmentNONE Linear 193.15 DollarsZDEPTESC 0000ESCALATION

193.151 DollarsFactors
Activity ID: 1EEC5001 Description: 865 Cluster Stab/Hazards Removal FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

881HR001 HR Project Execution Plan 1.00 each 178EE 178 9,507 18,511 28,018 32,4024,3840
881HR002 HR Work Procedures 1.00 each 249EE 249 9,679 5,321 15,000 19,4634,4630
881HR005 Develop Health/Safety/Emer. Plan 1.00 each 551EE 551 16,530 0 16,530 24,1527,6220
881HR006 Collect & Develop CDPH&E Data 1.00 each 435EE 435 14,812 2,931 17,743 24,5746,8300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,276 6,27606,276

Total for Activity 1EEC5001: 1,413 50,528 26,764 83,568 106,86723,3006,276

Cost Element Skill Quantity UnitsCurve

Line Item 881HR001 - HR Project Execution Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Project Execution Plan Initiation and Development
Breakdown of Cost Data:
 Item - PEP Development
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)200 2)20,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 155.63 HoursC104S750 M020STRAIGHT TIME BASE

175 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 22.23 HoursC104S750 M020STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 5,321.43 DollarsC104SA5H P160SUBCONTRACTED SRVS
26 weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 13,189.86 DollarsC104SA5H P160SUBCONTRACTED SRVS
14500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 881HR002 - HR Work Procedures
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
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Activity ID: 1EEC5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - HR Work Procedure Development
Breakdown of Cost Data:
 Item - Work Procedures
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)280 2)7,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE

65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE
65 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 133.40 HoursC104S750 P170STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,321.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26 Weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR005 - Develop Health/Safety/Emer. Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Develolp Health,Safety,Emergency Plans
Breakdown of Cost Data:
 Item - Develop Health,Safety,Emergency Plans
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)5,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 311.27 HoursC104S750 P050STRAIGHT TIME BASE
350 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementHEALTH PHYSICISTS Linear 88.93 HoursC104S750 P080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC104S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 881HR006 - Collect & Develop CDPH&E Data
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
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Activity ID: 1EEC5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Collection & Development of CDPH&E Data
Breakdown of Cost Data:
 Item - Collection of Data for CDPH&E
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)400 2)6850
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 133.40 HoursC104S750 M020STRAIGHT TIME BASE

150 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 155.63 HoursC104S750 P050STRAIGHT TIME BASE
175 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 145.85 HoursC104S750 P050STRAIGHT TIME BASE
164 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,931.08 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3222.22 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,847.82 DollarsZDEPTCON 0000CONTINGENCY

3847.82 DollarsFactors
No DepartmentNONE Linear 2,428.19 DollarsZDEPTESC 0000ESCALATION

2428.19 DollarsFactors
Activity ID: 1EEC5002 Description: 865 Cluster Stab/Hazards Removal FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1-1EMC210025 Remove Racks of Metal Stock-Five Racks 1.00 each 167EE 167 4,233 6,679 10,913 12,4071,4940
1-1EMC230025 Record File Disposition 1.00 each 246EE 246 6,961 15,569 22,530 24,9872,4570
10-1EMC230025 Disassemble Beryllium Permacon 1.00 each 315EE 315 9,318 16,776 26,094 29,3833,2890
11-1EMC230025 Re-pack Existing Waste Containers-CA 1.00 each 2,260EE 2,260 58,962 86,067 145,029 165,84320,8140
12-1EMC230025 Remove Caustic Scrubber 1.00 each 720EE 720 19,125 14,540 33,665 40,4166,7510
13-1EMC230025 Remove 24K Volt Sutton Press Switch Gear 1.00 each 863EE 863 20,649 10,349 30,997 38,2867,2890
14-1EMC230025 Remove Electrical Service Panels 1.00 each 1,277EE 1,277 32,700 150,482 183,182 194,72511,5430
15-1EMC230025 Additional Oversight 1.00 each 6,439EE 6,439 142,363 0 142,363 192,61750,2540
2-1EMC210025 Disposition Used Pieces of Machinery with PREs 1.00 each 16EE 16 771 3,437 4,208 4,4802720
2-1EMC230025 Complete RCRA Closure 1.00 each 3,683EE 3,683 96,691 48,821 145,512 179,64434,1320
3-1EMC210025 Disposition Used Machinery without PREs 1.00 each 56EE 56 1,592 1,584 3,175 3,7375620
3-1EMC230025 Disconnect Remove CO2 System 1.00 each 431EE 431 12,440 12,798 25,238 29,6294,3910
4-1EMC210025 Empty Carpenters Shop 1.00 each 58EE 58 1,527 1,660 3,187 3,7265390
4-1EMC230025 Close and Decontaminate Met. Labs 1.00 each 2,478EE 2,478 63,794 54,459 118,254 140,77322,5190
5-1EMC210025 Remove Carpenters Shop 1.00 each 39EE 39 1,272 1,296 2,569 3,0184490
5-1EMC230025 Remove Cooling Loop, CT#4 & Heat Exchanger 1.00 each 2,620EE 2,620 67,508 64,334 131,842 155,67223,8300
6-1EMC210025 Empty/Consolidate Four Cargo Containers 1.00 each 88EE 88 2,445 7,320 9,766 10,6298630
6-1EMC230025 Remove Equipment-Cold Machine Shop 1.00 each 2,260EE 2,260 59,371 69,553 128,924 149,88220,9580
7-1EMC210025 Survey/Remove Cargo Containers 1.00 each 56EE 56 1,297 1,893 3,190 3,6484580
7-1EMC230025 Equipment Removal Beryllium Shop 1.00 each 2,260EE 2,260 58,962 76,971 135,933 156,74620,8140
8-1EMC230025 Drain Fluids-Large Machines 1.00 each 1,161EE 1,161 29,793 39,653 69,445 79,96210,5170
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Activity ID: 1EEC5002

Activity Filter * Starts In FY *
865BESAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 1,273 1,273 1,27300
865BESBCHR-1E Characterization 1.00 each 0EE 0 0 4,495 4,495 4,49500
865BESCSPR-1E Site Preparation 1.00 each 0EE 0 0 948 948 94800
865BESDPYA-1E Physical Activities 1.00 each 0EE 0 0 18,009 18,009 18,00900
865BESEPMG-1E Project Management 1.00 each 0EE 0 0 3,845 3,845 3,84500
865HIBAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 18,370 18,370 18,37000
865HIBBCHR-1E Characterization 1.00 each 0EE 0 0 63,125 63,125 63,12500
865HIBCSPR-1E Site Preparation 1.00 each 0EE 0 0 13,360 13,360 13,36000
865HIBDPYA-1E Physical Activities 1.00 each 0EE 0 0 253,166 253,166 253,16600
865HIBEPMG-1E Project Management 1.00 each 0EE 0 0 54,107 54,107 54,10700
865HIBFSUS-1E Support Services 1.00 each 0EE 0 0 49,765 49,765 49,76500
865METAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 406 406 40600
865METBCHR-1E Characterization 1.00 each 0EE 0 0 1,417 1,417 1,41700
865METCSPR-1E Site Preparation 1.00 each 0EE 0 0 298 298 29800
865METDPYA-1E Physical Activities 1.00 each 0EE 0 0 5,678 5,678 5,67800
865METEPMG-1E Project Management 1.00 each 0EE 0 0 1,219 1,219 1,21900
865METFSUS-1E Support Services 1.00 each 0EE 0 0 1,119 1,119 1,11900
865PropLI-1EMC0 B.865 Light Industrial Area 1.00 each 0HC 0 0 697,683 697,683 697,68300
865PropT2B-1EM B.865 Type II w/Both 1.00 each 0HC 0 0 750,106 750,106 750,10600
865PropT2H-1EM B.865 Type II w/Heavy Machinery 1.00 each 0HC 0 0 540,774 540,774 540,77400
865PropT2T-1EM B.865 Type II w/Tanks 1.00 each 0HC 0 0 627,996 627,996 627,99600
865YRDAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 767 767 76700
865YRDBCHR-1E Characterization 1.00 each 0EE 0 0 2,753 2,753 2,75300
865YRDCSPR-1E Site Preparation 1.00 each 0EE 0 0 587 587 58700
865YRDDPYA-1E Physical Activities 1.00 each 0EE 0 0 11,058 11,058 11,05800
865YRDEPMG-1E Project Management 1.00 each 0EE 0 0 2,347 2,347 2,34700
865YRDFSUS-1E Support Services 1.00 each 0EE 0 0 2,166 2,166 2,16600
881HR001 HR Project Execution Plan 1.00 each 178EE 178 9,507 18,511 28,018 31,3743,3560
881HR002 HR Work Procedures 1.00 each 249EE 249 9,978 5,321 15,299 18,8213,5220
881HR005 Develop Health/Safety/Emer. Plan 1.00 each 551EE 551 16,530 0 16,530 22,3655,8350
881HR006 Collect & Develop CDPH&E Data 1.00 each 435EE 435 16,281 2,931 19,212 24,9605,7470
883OFFAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 2,979 2,979 2,97900
883OFFBCHR-1E Characterization 1.00 each 0EE 0 0 10,327 10,327 10,32700
883OFFCSPR-1E Site Preparation 1.00 each 0EE 0 0 2,184 2,184 2,18400
883OFFDPYA-1E Physical Activities 1.00 each 0EE 0 0 41,505 41,505 41,50500
883OFFEPMG-1E Project Management 1.00 each 0EE 0 0 8,937 8,937 8,93700
883OFFFSUS-1E Support Services 1.00 each 0EE 0 0 8,142 8,142 8,14200
883PLEAPEN-1E Planning & Engineering 1.00 each 0EE 0 0 849 849 84900
883PLEBCHR-1E Characterization 1.00 each 0EE 0 0 2,997 2,997 2,99700
883PLECSPR-1E Site Preparation 1.00 each 0EE 0 0 632 632 63200
883PLEDPYA-1E Physical Activities 1.00 each 0EE 0 0 12,006 12,006 12,00600
883PLEEPMG-1E Project Management 1.00 each 0EE 0 0 2,564 2,564 2,56400
883PLEFSUS-1E Support Services 1.00 each 0EE 0 0 2,365 2,365 2,36500
9-1EMC230025 Waste Repackaging-CA 1.00 each 1,695EE 1,695 42,280 44,928 87,208 102,13314,9250
A0PDD01-1EMC0 Hazards Reduction Project Execution Plan 1.00 each 59EE 59 3,137 13,808 16,946 18,0531,1070
A0PDD02-1EMC0 MOU Development 1.00 each 75EE 75 3,371 757 4,128 5,3181,1900
A0PDD04-1EMC0 Data Collect Rqmts for Xition to D&D 1.00 each 9EE 9 475 297 773 9411680
A0PDD05-1EMC0 Building Conditions Walkdowns 1.00 each 687EE 687 18,532 11,122 29,654 36,1966,5420
A0PDD06-1EMC0 Building Conditions Documentation 1.00 each 423EE 423 12,556 5,242 17,798 22,2304,4320
A0PDD07-1EMC0 Reduced AB Request 1.00 each 9EE 9 475 6,051 6,527 6,6951680
A0PDD08-1EMC0 Hazards Reduction Work Procedures 1.00 each 100EE 100 3,270 4,075 7,345 8,4991,1540
A0PDD09-1EMC0 Hazards Reduction Work Packages 1.00 each 263EE 263 9,284 16,130 25,413 28,6913,2770
A0PDD10-1EMC0 P/R/E Prev & Corr Mtce Rqmts 1.00 each 134EE 134 5,756 3,457 9,213 11,2452,0320
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Activity Filter * Starts In FY *
A0PDD11-1EMC0 Room Turnover Checklists 1.00 each 8EE 8 428 1,092 1,519 1,6701510
A0PDD12-1EMC0 Building Rad Surveys 1.00 each 1,145EE 1,145 41,700 159,418 201,118 215,83814,7200
A0PDD13-1EMC0 Relocate Building Personnel 1.00 each 907EE 907 19,612 19,677 39,289 46,2126,9230
A0PDD15-1EMC0 Locker Room Cleanout 1.00 each 387EE 387 8,370 5,568 13,939 16,8932,9550
A0PDD16-1EMC0 Utility Locker/Supply Cabinet Cleanout 1.00 each 586EE 586 11,836 2,183 14,020 18,1984,1780
A0PDD19-1EMC0 Combustible Loading Removal 1.00 each 2,363EE 2,363 52,239 32,042 84,281 102,72118,4400
A0PDD20-1EMC0 Excess Chemical Removal 1.00 each 753EE 753 24,436 90,860 115,296 123,9228,6260
A0PDD23-1EMC0 Property Disposition/Management 1.00 each 721EE 721 24,026 21,831 45,858 54,3398,4810
A0PDD25-1EMC0 Hazards Reduction  Completion Mgmt Activities 1.00 each 157EE 157 6,749 5,458 12,206 14,5892,3820
A0PDD26-1EMC0 RMRS Closure Project Mgmt Oversight 1.00 each 60EE 60 3,232 10,916 14,148 15,2891,1410
A0PDD27-1EMC0 Hot & Cold Laundry Support 1.00 each 142EE 142 2,402 99,656 102,058 102,9068480
A0PDD28-1EMC0 Miscellaneous Supplies/Subcontracts 1.00 each 0EE 0 0 162,483 162,483 162,48300
A0PDD29-1EMC0 Safety Support 1.00 each 1,610EE 1,610 56,211 0 56,211 76,05419,8420
A0PDD30-1EMC0 Analytical Services Support 1.00 each 0EE 0 0 145,543 145,543 145,54300
A0PDD31-1EMC0 JHA/JSA Development 1.00 each 155EE 155 3,856 12,007 15,863 17,2241,3610
A0PDD32-1EMC0 ASP Development 1.00 each 233EE 233 9,252 3,056 12,308 15,5743,2660
A0PDD33-1EMC0 Hazard Assessment Safety Plan 1.00 each 327EE 327 12,238 1,092 13,330 17,6504,3200
A0PDD34-1EMC0 Rad Hazard Characterization 1.00 each 92EE 92 3,584 8,162 11,746 13,0121,2650
A0PDD35-1EMC0 Facility Be Characterization 1.00 each 192EE 192 6,586 6,276 12,862 15,1872,3250
A0PDD36-1EMC0 Additional Reviews (Price-Anderson, ORC, etc.) 1.00 each 854EE 854 26,021 30,346 56,367 65,5539,1860
A0PDD37-1EMC0 QA Reviews 1.00 each 0EE 0 0 5,871 5,871 5,87100
A1DD01-1EMC01 D&D Planning Phase 1.00 each 3,010EE 3,010 95,254 110,838 206,091 239,71633,6240
A1DD02-1EMC01 Estb. Bldg Ventilation Shutdown Rqmts 1.00 each 535EE 535 14,611 9,790 24,401 29,5595,1580
A1DD03-1EMC01 Develop RadCon Entry Requirements 1.00 each 767EE 767 27,763 7,505 35,268 45,0699,8000
A1DD04-1EMC01 Develop Health/Safety/Emergency Prep. Entry Rqmts 1.00 each 238EE 238 8,503 7,732 16,235 19,2363,0010
A1DD05-1EMC01 Develop HazMat Exposure Protection Plan 1.00 each 761EE 761 27,000 6,186 33,186 42,7179,5310
A1DD06-1EMC01 Building Ventilation Study 1.00 each 567EE 567 21,157 33,990 55,147 62,6167,4680
A1DD07-1EMC01 Shutdown Building Lighting Study 1.00 each 1,210EE 1,210 40,903 26,492 67,396 81,83514,4390
A1DD08-1EMC01 Apply Contamination Cntrl Fixative 1.00 each 1,507EE 1,507 43,641 30,677 74,319 89,72415,4050
A1DD09-1EMC01 Training & Qualification 1.00 each 1,217EE 1,217 28,174 20,749 48,922 58,8689,9450
A1DD10-1EMC01 Required Surveillances 1.00 each 2,990EE 2,990 69,272 121,067 190,338 214,79124,4530
A1DD11-1EMC01 Collect and Develop CDPH&E Data 1.00 each 591EE 591 21,775 3,821 25,595 33,2827,6860
NPMCWM0100-1 Strategy/Methodology 1.00 ea 27HC 27 1,054 498 1,552 1,9243720
NPMCWM0101-1 Procurement 1.00 ea 0HC 0 0 12,638 12,638 12,63800
NPMCWM0102-1 Engineering Design Package 1.00 ea 256HC 256 6,736 0 6,736 9,1142,3780
NPMCWM0103-1 Authorization Basis 1.00 ea 78HC 78 2,610 1,505 4,115 5,0369210
NPMCWM0104-1 Stripout 1.00 ea 356HC 356 7,325 0 7,325 9,9112,5860
NPMCWM0105-1 Clean Closure Operations 1.00 ea 498HC 498 10,404 15,938 26,342 30,0153,6730
NPMCWM0106-1 Remove T-4 and T-5 1.00 ea 697HC 697 14,756 0 14,756 19,9645,2090
NPMCWM0107-1 Close Secondary Containment 1.00 ea 64HC 64 1,327 3,346 4,674 5,1424690
NPMCWM0108-1 Closure Certification 1.00 ea 36HC 36 1,901 9,096 10,998 11,6696710
NPMCWM0109-1 Final Building Operations 1.00 ea 64HC 64 1,327 0 1,327 1,7964690
NPMCWM0110-1 Engineering Documentation 1.00 ea 14HC 14 487 70,297 70,784 70,9561720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,135,899 1,135,89901,135,899

Total for Activity 1EEC5002: 58,534 1,601,967 5,354,897 8,092,763 8,658,258565,4941,135,899
Line Item 1-1EMC210025 - Remove Racks of Metal Stock-Five Racks

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Remove Racks of Metal Stock - Five Racks of Steel, Stainless Steel, Carbon Steel, Copper, Aluminum must be removed from outside B.865.
Breakdown of Cost Data:
 Item - Remove Racks of Metal Stock
 Units - 1)Hours 10)Dollars
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)970 2)8,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 6.43 HoursC104S750 E050STRAIGHT TIME BASE

20 Hours - Banding, Shipping Containers 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 25.70 HoursKE10H750 L060STRAIGHT TIME BASE
80 Hours - WGI; Waste Certification 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 77.10 HoursKE10H750 L060STRAIGHT TIME BASE
240 Hours - Waste Packaging 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.64 HoursKE10H750 L060STRAIGHT TIME BASE
30 Hours - WGI; Waste Certification 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 25.70 HoursC104S750 M020STRAIGHT TIME BASE
80 Hours - Project Management & 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 6.43 HoursC104S750 P050STRAIGHT TIME BASE
20 Hours - Prepare Drum Travelers 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 9.64 HoursC242S750 P170STRAIGHT TIME BASE
30 Hours - Fork Truck & Driver 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6.43 HoursKE10H750 T060STRAIGHT TIME BASE
20 Hours - Organize/Palletize Metal 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,608.63 DollarsC104SA5C 0000SUPPLIES
8000 Waste Crates, Liners, Banding, etc. 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ENGINEERS Linear 4,070.79 DollarsC104SA5H E130SUBCONTRACTED SRVS
12388.5 Prime Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1-1EMC230025 - Record File Disposition

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Two cargo containers with epidemiological metrology records need to be dispositioned.
Breakdown of Cost Data:
 Item - Record File Disposition
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,030 2)17,716
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 19.28 HoursKE10H750 C020STRAIGHT TIME BASE

60 Hours 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementELECTRICAL ENGINEERS Linear 32.13 HoursC104S750 E040STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 64.25 HoursKE10H750 L060STRAIGHT TIME BASE
200 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 11.24 HoursC104S750 M020STRAIGHT TIME BASE
35 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 32.13 HoursC104S750 P070STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 16.06 HoursC104S750 P090STRAIGHT TIME BASE
50 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 6.43 HoursC242S750 P170STRAIGHT TIME BASE
20 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 64.25 HoursC104S750 S020STRAIGHT TIME BASE
200 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,256.71 DollarsC104SA5C 0000SUPPLIES
2500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFEGUARDS AND OTHER SECURI Linear 2,957.35 DollarsC104SA5H P140SUBCONTRACTED SRVS
45 estimated $/hr 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesCHEMISTS Linear 1,971.57 DollarsK267SA5H S010SUBCONTRACTED SRVS
6000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8,383.29 DollarsKE10HA5H T050SUBCONTRACTED SRVS
200 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 10-1EMC230025 - Disassemble Beryllium Permacon

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Permacon structure, not suitable for repackaging questionable waste crates, must have contents waste packed, be contaminated and 
dismantled.
Breakdown of Cost Data:
 Item - Disassemble Be Permacon
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,540 2)42,824
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.85 HoursKE10H750 C020STRAIGHT TIME BASE

40 Hours 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 32.13 HoursKE10H750 C120STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 12.85 HoursC104S750 E070STRAIGHT TIME BASE
40 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 32.13 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 64.25 HoursKE10H750 L060STRAIGHT TIME BASE
200 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 45.30 HoursC104S750 M020STRAIGHT TIME BASE
141 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 12.85 HoursC104S750 P090STRAIGHT TIME BASE
40 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 6.43 HoursC104S750 P170STRAIGHT TIME BASE
20 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 96.38 HoursC104S750 S020STRAIGHT TIME BASE
300 Hours 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,304.32 DollarsC104SA5C 0000SUPPLIES
4000 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesOTHER ENGINEERS Linear 2,713.86 DollarsC200SA5H E130SUBCONTRACTED SRVS
8259 Prime Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesCHEMISTS Linear 8,214.86 DollarsK267SA5H S010SUBCONTRACTED SRVS
25000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,542.49 DollarsKE10HA5H T050SUBCONTRACTED SRVS
300 Hours 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 11-1EMC230025 - Re-pack Existing Waste Containers-CA

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - 6 Reject waste crates and other questionable containers, with non-compliant situations, will be repacked.
Breakdown of Cost Data:
 Item - Re-Pack Existing Waste Containers-CA
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)3,100 2)86,472
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 177.87 HoursKE10H750 C010STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.87 HoursKE10H750 C020STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.93 HoursKE10H750 C080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 88.93 HoursKE10H750 C120STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 355.74 HoursC104S750 E070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 444.67 HoursKE10H750 L060STRAIGHT TIME BASE
500 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 266.80 HoursKE10H750 L070STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 125.40 HoursC104S750 M020STRAIGHT TIME BASE
141 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 266.80 HoursC104S750 P090STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 88.93 HoursC103S750 S020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 7,512.76 DollarsC105SA5H E130SUBCONTRACTED SRVS
8259 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 9,096.46 DollarsC103SA5H S010SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 18,192.91 DollarsC103SA5H S010SUBCONTRACTED SRVS
20000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37,724.83 DollarsKE10HA5H T050SUBCONTRACTED SRVS
900 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 12-1EMC230025 - Remove Caustic Scrubber
BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - The caustic scrubber, located in the SE corner of the building, must have electrical disconnections, prior to free release.
Breakdown of Cost Data:
 Item - Remove Caustic Scrubber
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)990 2)14,608
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 88.93 HoursKE10H750 C010STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.93 HoursKE10H750 C020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.93 HoursKE10H750 C080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 88.93 HoursC104S750 E070STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 17.79 HoursKE10H750 L060STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE
70 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 35.57 HoursC104S750 P090STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 35.57 HoursC242S750 P170STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 35.57 HoursC103S750 S020STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 88.93 HoursKE10H750 T070STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 1,252.13 DollarsC105SA5H E130SUBCONTRACTED SRVS
1376.5 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 4,548.23 DollarsC103SA5H S010SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Environmental ComplianceCHEMISTS Linear 4,548.23 DollarsC103SA5H S010SUBCONTRACTED SRVS

5000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,191.65 DollarsKE10HA5H T050SUBCONTRACTED SRVS
100 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 13-1EMC230025 - Remove 24K Volt Sutton Press Switch Gear

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - 24,000 Volt Sutton Press Switch Gear
Breakdown of Cost Data:
 Item - Sutton Press Switch Gear Removal
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,150 2)10,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 88.93 HoursKE10H750 C010STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.93 HoursKE10H750 C020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMECHANICAL ENGINEERS Linear 88.93 HoursKE10S750 E070STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsUTILITY WORKER Linear 177.87 HoursC221S750 L030STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 177.87 HoursKE10H750 L070STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMANAGERS (GRADE 69 - 72) Linear 62.25 HoursKE10S750 M020STRAIGHT TIME BASE
70 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 35.57 HoursC104S750 P090STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursC242S750 P170STRAIGHT TIME BASE
60 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 1,252.13 DollarsC105SA5H E130SUBCONTRACTED SRVS
1376.5 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCHEMISTS Linear 4,548.23 DollarsC104SA5H S010SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementCHEMISTS Linear 4,548.23 DollarsC104SA5H S010SUBCONTRACTED SRVS

5000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 14-1EMC230025 - Remove Electrical Service Panels

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Transformers and electrical supply panels in the CA & mechanical room, which will be put in SCO containers and managed as low-level 
waste.
Breakdown of Cost Data:
 Item - Removal of Electrical Service Panels
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,730  2)163,824
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 444.67 HoursKE10H750 C020STRAIGHT TIME BASE

500 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSTRUCTURAL AND METAL WORKE Linear 88.93 HoursR100S750 C090STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 177.87 HoursKE10H750 L070STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 94.27 HoursC104S750 M020STRAIGHT TIME BASE
106 Hours (Project Managers)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 177.87 HoursC104S750 P050STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 88.93 HoursC104S750 P090STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 44.47 HoursC242S750 P170STRAIGHT TIME BASE
50 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 26.68 HoursC103S750 S020STRAIGHT TIME BASE
30 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 44.47 HoursC103S750 S020STRAIGHT TIME BASE
50 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 90,268.21 DollarsC104SA5C 0000SUPPLIES
100000 Dollars (SCO Containers) 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 45,134.11 DollarsC104SA5C 0000SUPPLIES

50000 Dollars (2000 lb. Fork Truck) 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ENGINEERS Linear 2,504.25 DollarsC104SA5H E130SUBCONTRACTED SRVS
2753 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12,574.94 DollarsKE10HA5H T050SUBCONTRACTED SRVS
300 Hours 1.02283 -- FY00 Escalation --46.08 Dollars per Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15-1EMC230025 - Additional Oversight

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Additional Oversight, including record keeping, two deputy Project Managers and Administrative Support personnel. This activity was 
included in this WADlet to allow completion of all activities in a single fiscal year.
Breakdown of Cost Data:
 Item - Record Keeping, Admin. Support and Two Deputy Project Managers
 Units - 1)Hours
 Unit Cost - 1)7,240
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursC104S750 G010STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementADMINISTRATIVE ASSISTANTS Linear 1,609.71 HoursC104S750 G010STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC104S750 M010STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC104S750 M010STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2-1EMC210025 - Disposition Used Pieces of Machinery with PREs

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Disposition Used Pieces of Machinery with PREs-Nine pieces of large machinery, residing in cargo containers.
Breakdown of Cost Data:
 Item - Disposition Used Machinery with PREs
 Units - 1)Hours 5)Dollars
 Unit Cost - 1)70 2)6,997
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 12.85 HoursC104S750 M020STRAIGHT TIME BASE

40 Hours - Process Knowledge; Prepare 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
TransportationOTHER ADMINISTRATIVE & PROFE Linear 3.21 HoursC242S750 P170STRAIGHT TIME BASE

10 Hours - Transportation 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 295.74 DollarsC104SA5H P030SUBCONTRACTED SRVS
45 estimated $/hr - RMRS corp 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --20 Hours - Prepare Declaration of 

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,817.00 DollarsKE10HA5H T050SUBCONTRACTED SRVS
120 Hours - Pre-Job Surveys 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,324.23 DollarsC104SA5L 0000RENTALS
1467 Crane Rental - Banding & Shipping 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2-1EMC230025 - Complete RCRA Closure

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Three sumps, three tanks and associated piping were deferred from from original RCRA Closure.
Breakdown of Cost Data:
 Item - Completion of RCRA Closure
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)4,400 2)53,824
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 266.80 HoursKE10H750 C010STRAIGHT TIME BASE

300 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.87 HoursKE10H750 C020STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 177.87 HoursKE10H750 C080STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 355.74 HoursC104S750 E070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 355.74 HoursKE10H750 L060STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 355.74 HoursKE10H750 L060STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 533.61 HoursKE10H750 L070STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 125.40 HoursC104S750 M020STRAIGHT TIME BASE
141 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 177.87 HoursC104S750 P050STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementINDUSTRIAL HYGIENISTS Linear 177.87 HoursC104S750 P090STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 889.34 HoursC103S750 S020STRAIGHT TIME BASE
1000 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 18,053.64 DollarsC104SA5C 0000SUPPLIES
20000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 18,192.91 DollarsC103SA5H S010SUBCONTRACTED SRVS
20000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12,574.94 DollarsKE10HA5H T050SUBCONTRACTED SRVS
300 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3-1EMC210025 - Disposition Used Machinery without PREs

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Disposition Used Machinery without PREs
Breakdown of Cost Data:
 Item - Used Machinery Disposition
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)175 2)4,843
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 16.06 HoursKE10H750 L060STRAIGHT TIME BASE

50 Hours - Waste Packaging 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.64 HoursKE10H750 L060STRAIGHT TIME BASE
30 Hours - Waste Inspection/Certification 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 11.24 HoursC104S750 M020STRAIGHT TIME BASE
35 Hours - Process Knowledge; Prepare 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 12.85 HoursC104S750 P170STRAIGHT TIME BASE
40 Hours - Maintenance Planners 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 6.43 HoursC242S750 P170STRAIGHT TIME BASE
20 Hours - Transport Supplies/Waste 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 978.24 DollarsC104SA5C 0000SUPPLIES
3000 Crates, Liners, Banding 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 605.67 DollarsKE10HA5H T050SUBCONTRACTED SRVS
40 Hours - Pre-Job Surveys 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 3-1EMC230025 - Disconnect Remove CO2 System

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - The former fire suppression system in SE corner of B.865, currently out of service, must be removed.
Breakdown of Cost Data:
 Item - Disconnect/Remove CO2 System
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)9,608
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 35.57 HoursKE10H750 C010STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.57 HoursKE10H750 C020STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.57 HoursKE10H750 C080STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCIVIL ENGINEERS Linear 88.93 HoursC104S750 E020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFETY ENGINEERS Linear 8.89 HoursC104S750 E120STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 31.13 HoursC104S750 M020STRAIGHT TIME BASE
35 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesCOST ESTIMATORS PLANNERS AN Linear 88.93 HoursC200S750 P070STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 88.93 HoursC104S750 P090STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 17.79 HoursC242S750 P170STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationSAFEGUARDS AND OTHER SECURI Linear 4,093.41 DollarsC242SA5H P140SUBCONTRACTED SRVS
45 estimated $/hr - RMRS Corp 1.02283 -- FY00 Escalation --100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,191.65 DollarsKE10HA5H T050SUBCONTRACTED SRVS
100 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 4,513.41 DollarsC104SA5L 0000RENTALS
5000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 4-1EMC210025 - Empty Carpenters Shop
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 

6/23/00 10:41:41 AMPage 49 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Empty Carpenter's Shop Located South of B.865
Breakdown of Cost Data:
 Item - Carpenter's Shop
 Units - 1)Hours 2)Dollars 
 Unit Cost - 1)180 2)3,304
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 9.64 HoursC104S750 E050STRAIGHT TIME BASE

30 Hours - Banding & Shipping Waste 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.43 HoursKE10H750 L060STRAIGHT TIME BASE
20 Hours - WGI; Waste Certification 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 20.88 HoursKE10H750 L060STRAIGHT TIME BASE
65 Hours - Waste Packaging 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 11.24 HoursKE10H750 L060STRAIGHT TIME BASE
35 Hours - Waste Inspection 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 9.64 HoursC104S750 M020STRAIGHT TIME BASE
30 Hours - Process Knowledge; Project 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 902.68 DollarsC104SA5C 0000SUPPLIES
1000 Crates, Liners, Banding, etc. 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 454.25 DollarsKE10HA5H T050SUBCONTRACTED SRVS
30 Hours - Pre-Job Surveys 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 302.83 DollarsKE10HA5H T050SUBCONTRACTED SRVS
20 Hours - Submit RWP Requests 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4-1EMC230025 - Close and Decontaminate Met. Labs

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Rooms 106 & 108, a former metrology lab & currently an RMA, must be cleaned & decontaminated.
Breakdown of Cost Data:
 Item - Close and Decontaminate Rooms 106 & 108.
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)3,610 2)42,648
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 266.80 HoursKE10H750 C010STRAIGHT TIME BASE

300 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.87 HoursKE10H750 C020STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 177.87 HoursKE10H750 C080STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 355.74 HoursC104S750 E070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 355.74 HoursKE10H750 L060STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 80.04 HoursKE10H750 L060STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 533.61 HoursKE10H750 L070STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 156.52 HoursC104S750 M020STRAIGHT TIME BASE
176 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 177.87 HoursC104S750 P090STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 17.79 HoursC242S750 P170STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 177.87 HoursC103S750 S020STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 4,513.41 DollarsC104SA5C 0000SUPPLIES
5000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 7,512.76 DollarsC105SA5H E130SUBCONTRACTED SRVS
8259 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationSAFEGUARDS AND OTHER SECURI Linear 8,186.81 DollarsC242SA5H P140SUBCONTRACTED SRVS
45 estimated $/hr - RMRS Corp 1.02283 -- FY00 Escalation --200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 9,096.46 DollarsC103SA5H S010SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25,149.88 DollarsKE10HA5H T050SUBCONTRACTED SRVS
600 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 5-1EMC210025 - Remove Carpenters Shop
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Remove Carpenters' Shop Located South of B.865.
Breakdown of Cost Data:
 Item - Remove Carpenter's Shop located South of B.865.
 Units - 1)Hours 6)Dollars
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WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)155 2)2,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 9.64 HoursKE10H750 C010STRAIGHT TIME BASE

30 Hours - Craft Labor 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementELECTRICAL ENGINEERS Linear 16.06 HoursC104S750 E040STRAIGHT TIME BASE
50 Hours - Disconnect Electrical Supply 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFETY ENGINEERS Linear 6.43 HoursC104S750 E120STRAIGHT TIME BASE
20 Hours - LO/TO Documentation 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 6.43 HoursC104S750 M020STRAIGHT TIME BASE
20 Hours - Project Management & 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 328.59 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1000 Sanitary Landfill Disposal Costs 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ENGINEERS Linear 478.78 DollarsC104SA5H E130SUBCONTRACTED SRVS
1457.05 Prime Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 489.12 DollarsC104SA5R 0000MISC EXPENSES
1500 Lease Roll-Off 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5-1EMC230025 - Remove Cooling Loop, CT#4 & Heat Exchanger

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Cooling system in place to cool hip press and heat exchanger with water, must be properly disposed.
Breakdown of Cost Data:
 Item - Remove Cooling Loop, CT#4 & Heat Exchanger
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)3,320 2)69,432
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 266.80 HoursKE10H750 C010STRAIGHT TIME BASE

300 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.87 HoursKE10H750 C020STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 533.61 HoursKE10H750 C080STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementMECHANICAL ENGINEERS Linear 355.74 HoursC104S750 E070STRAIGHT TIME BASE

400 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 355.74 HoursKE10H750 L060STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 80.04 HoursKE10H750 L060STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 266.80 HoursKE10H750 L070STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 156.52 HoursC104S750 M020STRAIGHT TIME BASE
176 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 177.87 HoursC104S750 P090STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Traffic/TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC240S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 88.93 HoursC103S750 S020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceGEOLOGISTS Linear 71.15 HoursC103S750 S030STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 1,252.13 DollarsC105SA5H E130SUBCONTRACTED SRVS
1376.5 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 9,096.46 DollarsC103SA5H S010SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 27,289.37 DollarsC103SA5H S010SUBCONTRACTED SRVS
30000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16,766.59 DollarsKE10HA5H T050SUBCONTRACTED SRVS
400 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 902.68 DollarsC104SA5L 0000RENTALS
1000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 6-1EMC210025 - Empty/Consolidate Four Cargo Containers
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Empty & Consolidate Four Cargo Containers
Breakdown of Cost Data:
 Item - Empty/Consolidate Four Cargo Containers
 Units - 1)Hours 2)Dollars
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)365 2)6,965
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.85 HoursKE10H750 C040STRAIGHT TIME BASE

40 Hours - Electricians; Auxiliary Lighting 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL ENGINEERS Linear 28.91 HoursC104S750 E050STRAIGHT TIME BASE
90 Hours - Banding, Storing and 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 25.70 HoursKE10H750 L060STRAIGHT TIME BASE
80 Hours - Waste Packaging 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 8.03 HoursKE10H750 L060STRAIGHT TIME BASE
25 Hours - Prepare Travelers; Waste 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 12.85 HoursC103S750 M020STRAIGHT TIME BASE
40 Hours - Process Knowledge; 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,791.26 DollarsC104SA5C 0000SUPPLIES
4200 Auxiliary Lighting; Waste Crates, 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ENGINEERS Linear 2,620.60 DollarsC104SA5H E130SUBCONTRACTED SRVS
2880.9 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 908.50 DollarsKE10HA5H T050SUBCONTRACTED SRVS
60 Hours - Pre-Job Surveys 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6-1EMC230025 - Remove Equipment-Cold Machine Shop

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Large stationary power tools, wired into the electrical system, generating approximately 20 waste crates.
Breakdown of Cost Data:
 Item - Remove Equipment-Cold Machine Shop
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)3,100 2) 68,432
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 266.80 HoursKE10H750 C010STRAIGHT TIME BASE

300 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 266.80 HoursKE10H750 C020STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 177.87 HoursKE10H750 C080STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMECHANICAL ENGINEERS Linear 355.74 HoursC104S750 E070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 266.80 HoursKE10H750 L060STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 266.80 HoursKE10H750 L070STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 125.40 HoursC104S750 M020STRAIGHT TIME BASE
141 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 266.80 HoursC104S750 P090STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 88.93 HoursC103S750 S020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,026.82 DollarsC104SA5C 0000SUPPLIES
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 18,053.64 DollarsC103SA5C S010SUPPLIES
20000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 7,512.76 DollarsC105SA5H E130SUBCONTRACTED SRVS
8259 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 18,192.91 DollarsC103SA5H S010SUBCONTRACTED SRVS
20000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16,766.59 DollarsKE10HA5H T050SUBCONTRACTED SRVS
400 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 7-1EMC210025 - Survey/Remove Cargo Containers
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Survey & Remove Cargo Containers
Breakdown of Cost Data:
 Item - Survey/Remove Cargo Containers
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)5,760 2)175
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

6/23/00 10:41:44 AMPage 55 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 24.09 HoursKE10H750 L060STRAIGHT TIME BASE

75 Hours - Remove Cargoes; Clean Area 0.36123 May Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 32.13 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours - Transport Cargoes 0.36123 May Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,892.70 DollarsKE10HA5H T050SUBCONTRACTED SRVS
125 Hours - Pre-Job Surveys; 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --46.08 Dollars/Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7-1EMC230025 - Equipment Removal Beryllium Shop

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - 16 large stationary power tools & 25 tool cabinets, toolboxes, and supplies.  All must be shipped as low-level waste.
Breakdown of Cost Data:
 Item - Equipment Removal Beryllium Shop
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)3,100 2)76,472
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 177.87 HoursKE10H750 C010STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.87 HoursKE10H750 C020STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.93 HoursKE10H750 C080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 88.93 HoursKE10H750 C120STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 355.74 HoursC104S750 E070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 444.67 HoursKE10H750 L060STRAIGHT TIME BASE
500 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 266.80 HoursKE10H750 L070STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 125.40 HoursC104S750 M020STRAIGHT TIME BASE
141 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementINDUSTRIAL HYGIENISTS Linear 266.80 HoursC104S750 P090STRAIGHT TIME BASE

300 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 88.93 HoursC103S750 S020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 7,512.76 DollarsC105SA5H E130SUBCONTRACTED SRVS
8259 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 18,192.91 DollarsC103SA5H S010SUBCONTRACTED SRVS
20000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 37,724.83 DollarsKE10HA5H T050SUBCONTRACTED SRVS
900 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 8-1EMC230025 - Drain Fluids-Large Machines

Resources

BOE Estimators Experience - Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & 
decommissioning of nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the 
Environmental Compliance coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's 
experience.  Equipment and processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - 14 pieces of machinery in the CA, containing large amounts of oil, hydraulic fluid and other lubricants, must be drained, 
characterized and disposed.
Breakdown of Cost Data:
 Item - Drain Fluids from Large Machines
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,700 2)38,200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 177.87 HoursKE10H750 C020STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 355.74 HoursKE10H750 C040STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 88.93 HoursKE10H750 C080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 94.27 HoursC104S750 M020STRAIGHT TIME BASE

106 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 88.93 HoursC104S750 P090STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 88.93 HoursC103S750 S020STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 5,008.51 DollarsC105SA5H E130SUBCONTRACTED SRVS
5506 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 9,096.46 DollarsC103SA5H S010SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCHEMISTS Linear 9,096.46 DollarsC103SA5H S010SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,910.87 DollarsKE10HA5H T050SUBCONTRACTED SRVS
100 Hours 1.02283 -- FY00 Escalation --32 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865BESAPEN-1EMC01912 - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering Beryllium Shop
Breakdown of Cost Data:
 Item - Planning & Engineering Beryllium Shop
 Units - 1)Dollars
 Unit Cost - 1)1,410
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,272.78 DollarsC104SA5R 0000MISC EXPENSES

0.47 Dollars per Square Foot 1.015 -- FY00 Escalation --3000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865BESBCHR-1EMC01912 - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization of Beryllium Shop
Breakdown of Cost Data:
 Item - Characterization of Beryllium Shop
 Units - 1)Dollars
 Unit Cost - 1)4,980
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 4,495.36 DollarsC104SA5R 0000MISC EXPENSES

1.66 Dollars per Square Foot 1.015 -- FY00 Escalation --3000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865BESCSPR-1EMC01912 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation of Beryllium Shop
Breakdown of Cost Data:
 Item - Site Preparation of Beryllium Shop
 Units - 1)Dollars
 Unit Cost - 1)3,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 947.82 DollarsC104SA5R 0000MISC EXPENSES

0.35 Dollars per Square Foot 1.015 -- FY00 Escalation --3000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865BESDPYA-1EMC01912 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Beryllium Shop
Breakdown of Cost Data:
 Item - Physical Activities for Beryllium Shop
 Units - 1)Dollars
 Unit Cost - 1)19,950
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 18,008.51 DollarsC104SA5R 0000MISC EXPENSES

6.65 Dollars per Square Foot 1.015 -- FY00 Escalation --3000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865BESEPMG-1EMC01912 - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management for Beryllium Shop
Breakdown of Cost Data:
 Item - Project Management for Beryllium Shop
 Units - 1)Dollars
 Unit Cost - 1)4,260
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,845.43 DollarsC104SA5R 0000MISC EXPENSES

1.42 Dollars per Square Foot 1.015 -- FY00 Escalation --3000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 865HIBAPEN-1EMC01913 - Planning & Engineering
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Planning & Engineering Contaminated Area
Breakdown of Cost Data:
 Item - Planning & Engineering Contaminated Area
 Units - 1)Dollars

6/23/00 10:41:46 AMPage 59 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)20,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 18,369.58 DollarsC104SA5R 0000MISC EXPENSES

0.55 Dollars per Square 1.015 -- FY00 Escalation --37000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865HIBBCHR-1EMC01913 - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization Contaminated Area
Breakdown of Cost Data:
 Item - Characterization Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)69,930
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 63,124.56 DollarsC104SA5R 0000MISC EXPENSES

1.89 Dollars per Square Foot 1.015 -- FY00 Escalation --37000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865HIBCSPR-1EMC01913 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation Contaminated Area
Breakdown of Cost Data:
 Item - Site Preparation Contaminaed Area
 Units - 1)Dollars
 Unit Cost - 1)14,800
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 13,359.70 DollarsC104SA5R 0000MISC EXPENSES

0.4 Dollars per Square Foot 1.015 -- FY00 Escalation --37000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865HIBDPYA-1EMC01913 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Contaminated Area
Breakdown of Cost Data:
 Item - Physical Activities for the Contamination Area
 Units - 1)Dollars
 Unit Cost - 1)280,460
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 253,166.20 DollarsC104SA5R 0000MISC EXPENSES

7.58 Dollars per Square Foot 1.015 -- FY00 Escalation --37000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865HIBEPMG-1EMC01913 - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management for Contaminated Area
Breakdown of Cost Data:
 Item - Project Management for Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)59,940
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 54,106.77 DollarsC104SA5R 0000MISC EXPENSES

1.62 Dollars per Square Foot 1.015 -- FY00 Escalation --37000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865HIBFSUS-1EMC01913 - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services Contaminated Area
Breakdown of Cost Data:
 Item - Support Services Contaminated Area
 Units - 1)Dollars
 Unit Cost - 1)55,130
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 49,764.87 DollarsC104SA5R 0000MISC EXPENSES

1.49 Dollars per Square Foot 1.015 -- FY00 Escalation --37000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865METAPEN-1EMC01912 - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering Metrology Labs
Breakdown of Cost Data:
 Item - Planning & Engineering Metrology Labs
 Units - 1)Dollars
 Unit Cost - 1)450
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 406.21 DollarsC104SA5R 0000MISC EXPENSES

0.45 Dollars per Square Foot 1.015 -- FY00 Escalation --1000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 865METBCHR-1EMC01912 - Characterization
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Characterization Metrology Labs
Breakdown of Cost Data:
 Item - Characterization of Metrology Labs
 Units - 1)Dollars
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)1,570
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,417.21 DollarsC104SA5R 0000MISC EXPENSES

1.57 Dollars per Square Foot 1.015 -- FY00 Escalation --1000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865METCSPR-1EMC01912 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation of Metrology Labs
Breakdown of Cost Data:
 Item - Site Preparation of Metrology Labs
 Units - 1)Dollars
 Unit Cost - 1)330
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 297.89 DollarsC104SA5R 0000MISC EXPENSES

0.33 Dollars per Square Foot 1.015 -- FY00 Escalation --1000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865METDPYA-1EMC01912 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities of Metrology Lab
Breakdown of Cost Data:
 Item - Physical Activities of Metrology Lab
 Units - 1)Dollars
 Unit Cost - 1)6,290
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 5,677.87 DollarsC104SA5R 0000MISC EXPENSES

6.29 Dollars per Square Foot 1.015 -- FY00 Escalation --1000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865METEPMG-1EMC01912 - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management for Metrology Lab
Breakdown of Cost Data:
 Item - Project Management for Metrology Lab
 Units - 1)Dollars
 Unit Cost - 1)1,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 1,218.62 DollarsC104SA5R 0000MISC EXPENSES

1.35 Dollars per Square Foot 1.015 -- FY00 Escalation --1000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865METFSUS-1EMC01912 - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services for Metrology Lab
Breakdown of Cost Data:
 Item - Support Services for Metrology Lab
 Units - 1)Dollars
 Unit Cost - 1)1,240
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,119.33 DollarsC104SA5R 0000MISC EXPENSES

1.24 Dollars per Square Foot 1.015 -- FY00 Escalation --1000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865PropLI-1EMC017040 - B.865 Light Industrial Area

Resources

BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
Item Desc - Property Removal Costs from Type II Light Industrial Areas
Breakdown of Historical Data:
 Item - Property Removal Costs
 Units - 1)Dollars
 Unit Cost - 1)772,900
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 697,683.00 DollarsC104SA5C 0000SUPPLIES

7729 Items 1.015 -- FY00 Escalation --100 Dollars per Item (Average)
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865PropT2B-1EMC01704 - B.865 Type II w/Both

Resources

BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
Item Desc - Property Disposition Costs for Type II Industrial Areas with Heavy Machinery and Tanks
Breakdown of Historical Data:
 Item - Property Disposition
 Units - 1)Dollars
 Unit Cost - 1)830,975
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 750,106.30 DollarsC104SA5C 0000SUPPLIES

3865 Items 1.015 -- FY00 Escalation --215 Dollars per Item
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 865PropT2H-1EMC01704 - B.865 Type II w/Heavy Machinery
BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."

Item Desc - Property Removal costs from Type II Industrial Areas with Heavy Machinery
Breakdown of Historical Data:
 Item - Property Removal
 Units - 1)Dollars
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)599,075
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 540,774.30 DollarsC104SA5C 0000SUPPLIES

3865 Items 1.015 -- FY00 Escalation --155 Dollars per Item
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865PropT2T-1EMC01704 - B.865 Type II w/Tanks

Resources

BOE Historical Data Source - Cost Estimate Derived From "Disposal Cost Model for Type I and Type II Buildings Template."
Item Desc - Property Remvoal costs from Type II Industrial Areas with Tanks
Breakdown of Historical Data:
 Item - Property Disposition costs
 Units - 1)Dollars
 Unit Cost - 1)695,700
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 627,995.90 DollarsC104SA5C 0000SUPPLIES

3865 Items 1.015 -- FY00 Escalation --180 Dollars per Item
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865YRDAPEN-1EMC01911 - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering Yard Areas
Breakdown of Cost Data:
 Item - Planning & Engineering Yard Areas
 Units - 1)Dollars
 Unit Cost - 1)850,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 767.28 DollarsC104SA5R 0000MISC EXPENSES

0.17 Dollars per Square Foot 1.015 -- FY00 Escalation --5000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865YRDBCHR-1EMC01911 - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization Yard Areas
Breakdown of Cost Data:
 Item - Characterization of Yard Areas
 Units - 1)Dollars
 Unit Cost - 1)3,050
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 2,753.18 DollarsC104SA5R 0000MISC EXPENSES

0.61 Dollars per Square Foot 1.015 -- FY00 Escalation --5000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865YRDCSPR-1EMC01911 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation of Yard Areas
Breakdown of Cost Data:
 Item - Site Preparation of Yard Areas
 Units - 1)Dollars
 Unit Cost - 1)650
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 586.74 DollarsC104SA5R 0000MISC EXPENSES

0.13 Dollars per Square Foot 1.015 -- FY00 Escalation --5000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865YRDDPYA-1EMC01911 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities Yard Areas
Breakdown of Cost Data:
 Item - Physical Activities Yard Areas
 Units - 1)Dollars
 Unit Cost - 1)12,250
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 11,057.86 DollarsC104SA5R 0000MISC EXPENSES

2.45 Dollars per Square Foot 1.015 -- FY00 Escalation --5000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 865YRDEPMG-1EMC01911 - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management Yard Areas
Breakdown of Cost Data:
 Item - Project Management Yard Areas
 Units - 1)Dollars
 Unit Cost - 1)2,600
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,346.97 DollarsC104SA5R 0000MISC EXPENSES

0.52 Dollars per Square Foot 1.015 -- FY00 Escalation --5000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 865YRDFSUS-1EMC01911 - Support Services
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Support Services Yard Areas
Breakdown of Cost Data:
 Item - Support Services Yard Areas
 Units - 1)Dollars
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1)2,400
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,166.44 DollarsC104SA5R 0000MISC EXPENSES

0.48 Dollars per Square Foot 1.015 -- FY00 Escalation --5000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR001 - HR Project Execution Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Project Execution Plan Initiation and Development
Breakdown of Cost Data:
 Item - PEP Development
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)200 2)20,350
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 22.23 HoursC103S750 M020STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 155.63 HoursC104S750 M020STRAIGHT TIME BASE
175 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 13,189.86 DollarsC104SA5H P160SUBCONTRACTED SRVS
14500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 5,321.43 DollarsC104SA5H P160SUBCONTRACTED SRVS
26 weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR002 - HR Work Procedures

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - HR Work Procedure Development
Breakdown of Cost Data:
 Item - Work Procedures
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)280 2)7,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE

65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 57.81 HoursC104S750 M020STRAIGHT TIME BASE

65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 133.40 HoursC104S750 P070STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,321.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26 Weeks 1.02283 -- FY00 Escalation --225 Dollars per Week

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR005 - Develop Health/Safety/Emer. Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Develolp Health,Safety,Emergency Plans
Breakdown of Cost Data:
 Item - Develop Health,Safety,Emergency Plans
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)650 2)5,500
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 311.27 HoursC104S750 P050STRAIGHT TIME BASE
350 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementHEALTH PHYSICISTS Linear 88.93 HoursC104S750 P080STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC104S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881HR006 - Collect & Develop CDPH&E Data

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Collection & Development of CDPH&E Data
Breakdown of Cost Data:
 Item - Collection of Data for CDPH&E
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)489 2)3,222.22
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementSAFETY ENGINEERS Linear 155.63 HoursC104S750 E120STRAIGHT TIME BASE

175 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 133.40 HoursC104S750 M020STRAIGHT TIME BASE

150 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 145.85 HoursC104S750 P050STRAIGHT TIME BASE
164 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,931.08 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3222.22 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883OFFAPEN-1EMC01913 - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering Office Areas
Breakdown of Cost Data:
 Item - Planning & Engineering Office Areas
 Units - 1)Dollars
 Unit Cost - 1)3,300
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,978.85 DollarsC104SA5R 0000MISC EXPENSES

0.15 Dollars per Square Foot 1.015 -- FY00 Escalation --22000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883OFFBCHR-1EMC01913 - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization of Office Areas
Breakdown of Cost Data:
 Item - Characterization of Office Areas
 Units - 1)Dollars
 Unit Cost - 1)11,440
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 10,326.68 DollarsC104SA5R 0000MISC EXPENSES

0.52 Dollars per Square Foot 1.015 -- FY00 Escalation --22000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883OFFCSPR-1EMC01913 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation of Office Areas
Breakdown of Cost Data:
 Item - Site Preparation of Office Areas
 Units - 1)Dollars
 Unit Cost - 1)2,420
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,184.49 DollarsC104SA5R 0000MISC EXPENSES

0.11 Dollars per Square Foot 1.015 -- FY00 Escalation --22000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 10:41:49 AMPage 68 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 883OFFDPYA-1EMC01913 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Office Areas
Breakdown of Cost Data:
 Item - Physical Activities of Office Areas
 Units - 1)Dollars
 Unit Cost - 1)45,980
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 41,505.32 DollarsC104SA5R 0000MISC EXPENSES

2.09 Dollars per Square Foot 1.015 -- FY00 Escalation --22000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883OFFEPMG-1EMC01913 - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management for Office Areas
Breakdown of Cost Data:
 Item - Project Management for Office Areas
 Units - 1)Dollars
 Unit Cost - 1)9,900
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,936.55 DollarsC104SA5R 0000MISC EXPENSES

0.45 Dollars per Square Foot 1.015 -- FY00 Escalation --22000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883OFFFSUS-1EMC01913 - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services for Office Areas
Breakdown of Cost Data:
 Item - Support Service for Office Areas
 Units - 1)Dollars
 Unit Cost - 1)9,020
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,142.19 DollarsC104SA5R 0000MISC EXPENSES

0.41 Dollars per Square Foot 1.015 -- FY00 Escalation --22000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 883PLEAPEN-1EMC01914 - Planning & Engineering
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Planning & Engineering of Plenums
Breakdown of Cost Data:
 Item - Planning & Engineering of Plenums
 Units - 1)Dollars
 Unit Cost - 1)940
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 848.52 DollarsC104SA5R 0000MISC EXPENSES

0.47 Dollars per Square Foot 1.015 -- FY00 Escalation --2000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883PLEBCHR-1EMC01914 - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization of Plenums
Breakdown of Cost Data:
 Item - Characterization of Plenums
 Units - 1)Dollars
 Unit Cost - 1)3,320
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,996.90 DollarsC104SA5R 0000MISC EXPENSES

1.66 Dollars per Square Foot 1.015 -- FY00 Escalation --2000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883PLECSPR-1EMC01914 - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation of Plenums
Breakdown of Cost Data:
 Item - Site Preparation of Plenums
 Units - 1)Dollars
 Unit Cost - 1)700
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 631.88 DollarsC104SA5R 0000MISC EXPENSES

0.35 Dollars per Square Foot 1.015 -- FY00 Escalation --2000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883PLEDPYA-1EMC01914 - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities for Plenums
Breakdown of Cost Data:
 Item - Physical Areas for Plenums
 Units - 1)Dollars
 Unit Cost - 1)13,300
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 12,005.67 DollarsC104SA5R 0000MISC EXPENSES

6.65 Dollars per Square Foot 1.015 -- FY00 Escalation --2000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 883PLEEPMG-1EMC01914 - Project Management
BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.

Experience Item Desc - Project Management for Plenums
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Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Project Management for Plenums
 Units - 1)Dollars
 Unit Cost - 1)2,840
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,563.62 DollarsC104SA5R 0000MISC EXPENSES

1.42 Dollars per Square Foot 1.015 -- FY00 Escalation --2000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 883PLEFSUS-1EMC01914 - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services for Plenums
Breakdown of Cost Data:
 Item - Support Services for Plenums
 Units - 1)Dollars
 Unit Cost - 1)2,620
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,365.03 DollarsC104SA5R 0000MISC EXPENSES

1.31 Dollars per Square Foot 1.015 -- FY00 Escalation --2000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 9-1EMC230025 - Waste Repackaging-CA

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Waste residing in the CA, left by former tenants, must be size reduced, packaged in crates and disposed.
Breakdown of Cost Data:
 Item - Waste Repackaging in the CA
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)2,400 2)41,400
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 177.87 HoursKE10H750 C010STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 533.61 HoursKE10H750 L060STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 88.93 HoursKE10H750 L060STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 266.80 HoursKE10H750 L070STRAIGHT TIME BASE
300 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 94.27 HoursC104S750 M020STRAIGHT TIME BASE

106 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 88.93 HoursC104S750 P090STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 88.93 HoursC242S750 P170STRAIGHT TIME BASE
100 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 355.74 HoursC103S750 S020STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 31,593.88 DollarsC104SA5C 0000SUPPLIES
35000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 7,512.76 DollarsC105SA5H E130SUBCONTRACTED SRVS
8259 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5,821.73 DollarsKE10HA5H T050SUBCONTRACTED SRVS
200 Hours 1.02283 -- FY00 Escalation --32 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD01-1EMC019025 - Hazards Reduction Project Execution Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Develop and submit Hazards Reduction Project Execution Plan
Breakdown of Cost Data:
 Item - Project Execution Plan
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)15,180 2)187
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 53.36 HoursC104S750 M020STRAIGHT TIME BASE

60 Hours  Planning phase participation
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 5.34 HoursC104S750 M020STRAIGHT TIME BASE
6 Hours - Planning phase participation

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,483.33 DollarsC104SA5H 0000SUBCONTRACTED SRVS
13 Weeks 1.02283 -- FY00 Escalation --210 Dollars/Week Subcontractor SME 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 11,325.09 DollarsC104SA5H 0000SUBCONTRACTED SRVS
12450 Dollars SubC Planning support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD02-1EMC019025 - MOU Development
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience. Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Develop and Agree On the Memorandum of Understanding
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Memorandum of Understanding
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)832 2)188
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.90 HoursC104S750 M020STRAIGHT TIME BASE

28 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.90 HoursC104S750 M020STRAIGHT TIME BASE
28 Hours MOU participation

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 24.90 HoursC104S750 P070STRAIGHT TIME BASE
28 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 756.83 DollarsC104SA5H 0000SUBCONTRACTED SRVS
832 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD04-1EMC019025 - Data Collect Rqmts for Xition to D&D

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Data Collection Requirement for Transition to D&D.
Breakdown of Cost Data:
 Item - Data Collection
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)327 2)28
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 8.89 HoursC103S750 M020STRAIGHT TIME BASE

10 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 297.45 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3 Weeks 1.02283 -- FY00 Escalation --109 Dollars/Week Subcontractor SME 

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD05-1EMC019025 - Building Conditions Walkdowns
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Periodic walkdowns throughout Hazards Reduction process.
Breakdown of Cost Data:
 Item - Building Walkdowns
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)11,456 2)884
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 92.49 HoursKE10H750 C010STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 92.49 HoursKE10H750 C020STRAIGHT TIME BASE
104 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 92.49 HoursKE10H750 C080STRAIGHT TIME BASE
104 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 24.90 HoursC104S750 M010STRAIGHT TIME BASE
28 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 65.81 HoursC104S750 M010STRAIGHT TIME BASE
74 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursC104S750 M020STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 32.91 HoursC104S750 M020STRAIGHT TIME BASE
37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 92.49 HoursC104S750 P090STRAIGHT TIME BASE
104 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 92.49 HoursKE10H750 T060STRAIGHT TIME BASE
104 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 6,061.88 DollarsC104SA5H 0000SUBCONTRACTED SRVS
6664 Dollars SubC SME support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ENGINEERS Linear 701.19 DollarsC104SA5H E130SUBCONTRACTED SRVS
770.84 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,359.31 DollarsKE10HA5H T050SUBCONTRACTED SRVS
104 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD06-1EMC019025 - Building Conditions Documentation
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Building Conditions Documentation
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)484 2)5,762
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 47.14 HoursKE10H750 C010STRAIGHT TIME BASE
53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.14 HoursKE10H750 C020STRAIGHT TIME BASE
53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 47.14 HoursKE10H750 C080STRAIGHT TIME BASE
53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 15.12 HoursC104S750 E080STRAIGHT TIME BASE
17 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 15.12 HoursC104S750 M010STRAIGHT TIME BASE
17 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 47.14 HoursC104S750 M010STRAIGHT TIME BASE
53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 4.45 HoursC104S750 M020STRAIGHT TIME BASE
5 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 47.14 HoursC104S750 M020STRAIGHT TIME BASE
53 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 47.14 HoursC104S750 P090STRAIGHT TIME BASE
53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 58.70 HoursC104S750 S020STRAIGHT TIME BASE
66 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 47.14 HoursKE10H750 T060STRAIGHT TIME BASE
53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,020.02 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3320 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,221.57 DollarsKE10HA5H T050SUBCONTRACTED SRVS
53 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD07-1EMC019025 - Reduced AB Request
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Reduced Authorization Basis Request
Breakdown of Cost Data:
 Item - Aurhorization Basis Reduction Request
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)1,328 2)195
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 4.45 HoursC104S750 M020STRAIGHT TIME BASE
5 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 4.45 HoursC104S750 M020STRAIGHT TIME BASE
5 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,208.01 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1328 Dollars SubC Administrative Support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementQUALITY CONTROL ENGINEERS Linear 4,843.45 DollarsC104SA5H E110SUBCONTRACTED SRVS
5324.55 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD08-1EMC019025 - Hazards Reduction Work Procedures

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Work Procedures for Hazards Reduction
Breakdown of Cost Data:
 Item - Hazards Reduction Work Procedures
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)4,480 2)140
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 7.11 HoursC104S750 M020STRAIGHT TIME BASE

8 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 7.11 HoursC104S750 M020STRAIGHT TIME BASE
8 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 85.38 HoursC104S750 P160STRAIGHT TIME BASE
96 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 4,075.21 DollarsC104SA5H 0000SUBCONTRACTED SRVS
4480 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD09-1EMC019025 - Hazards Reduction Work Packages

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Hazards Reduction Work Packages
Breakdown of Cost Data:
 Item - Work Packages
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)17,732 2)368
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementELECTRICAL ENGINEERS Linear 113.84 HoursC104S750 E040STRAIGHT TIME BASE

128 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMECHANICAL ENGINEERS Linear 113.84 HoursC104S750 E070STRAIGHT TIME BASE
128 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 8.00 HoursC103S750 M020STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 9.78 HoursC103S750 M020STRAIGHT TIME BASE
11 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC104S750 M020STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,821.73 DollarsC104SA5H 0000SUBCONTRACTED SRVS
6400 Dollars Subcontract SME support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 10,308.05 DollarsC104SA5H P070SUBCONTRACTED SRVS
11331.9 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD10-1EMC019025 - P/R/E Prev & Corr Mtce Rqmts

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Pre-Release Evaluation & Corrective Maintenance Requirements
Breakdown of Cost Data:
 Item - PRE and Corrective Maintenance Requirements
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)3,800 2)312
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 27.57 HoursC104S750 M020STRAIGHT TIME BASE

31 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 49.80 HoursC104S750 M020STRAIGHT TIME BASE
56 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOST ESTIMATORS PLANNERS AN Linear 56.92 HoursC103S750 P070STRAIGHT TIME BASE
64 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,456.65 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3800 Dollars - SubC Technical & Admin 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD11-1EMC019025 - Room Turnover Checklists
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Room Turnover Checklists
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Checklists for Room Turnover
 Units - 1)Dollars 2)Hours 
 Unit Cost - 1)1,200 2)23
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 7.11 HoursC103S750 M020STRAIGHT TIME BASE

8 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.89 HoursC104S750 M020STRAIGHT TIME BASE
1 HOUR

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,091.57 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1200 Dollars SubC Technical and Admin 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD12-1EMC019025 - Building Rad Surveys

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Building Radiological Surveys
Breakdown of Cost Data:
 Item - Radiological Surveys for Facility
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)175,252 2)1,650
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 355.74 HoursC104S750 E080STRAIGHT TIME BASE

400 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 613.65 HoursC104S750 M010STRAIGHT TIME BASE
690 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 49.80 HoursC104S750 M020STRAIGHT TIME BASE
56 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 125.40 HoursC104S750 M020STRAIGHT TIME BASE
141 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 14,554.33 DollarsC104SA5H 0000SUBCONTRACTED SRVS
16000 Dollars - SubC Technical and Admin 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 144,863.30 DollarsKE10HA5H T050SUBCONTRACTED SRVS
3456 HOURS 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD13-1EMC019025 - Relocate Building Personnel
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Coordinate and implement transfer of personnel out of the Facility.
Breakdown of Cost Data:
 Item - Relocation of Building Personnel
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,096 2)21,632
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 71.15 HoursC104S750 E080STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationUTILITY WORKER Linear 249.02 HoursC242S750 L030STRAIGHT TIME BASE
280 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 311.27 HoursKE10H750 L090STRAIGHT TIME BASE
350 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 80.04 HoursC104S750 M010STRAIGHT TIME BASE
90 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 102.27 HoursC104S750 M010STRAIGHT TIME BASE
115 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC104S750 M020STRAIGHT TIME BASE
20 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC104S750 M020STRAIGHT TIME BASE
20 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 57.81 HoursC242S750 P170STRAIGHT TIME BASE
65 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,910.87 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3200 Dollars SubC SME and Admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16,766.59 DollarsKE10HA5H T050SUBCONTRACTED SRVS
400 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD15-1EMC019025 - Locker Room Cleanout
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and carry out the cleanout of the facility locker room.
Breakdown of Cost Data:
 Item - Locker Room Clean-out
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)441 2)6,122
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 3.56 HoursC104S750 E080STRAIGHT TIME BASE

4 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationUTILITY WORKER Linear 102.27 HoursC242S750 L030STRAIGHT TIME BASE
115 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 102.27 HoursKE10H750 L090STRAIGHT TIME BASE
115 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 33.79 HoursC104S750 M010STRAIGHT TIME BASE
38 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.56 HoursC104S750 M010STRAIGHT TIME BASE
4 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC104S750 M020STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 3.56 HoursC104S750 M020STRAIGHT TIME BASE
4 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 102.27 HoursKE10H750 T060STRAIGHT TIME BASE
115 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 4,730.16 DollarsC104SA5H 0000SUBCONTRACTED SRVS
5200 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 838.33 DollarsKE10HA5H T050SUBCONTRACTED SRVS
20 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD16-1EMC019025 - Utility Locker/Supply Cabinet Cleanout

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and carry out cleanout of utility lockers and supply cabinets in the facility.  
Breakdown of Cost Data:
 Item - Locker Room Clean-Out
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)667 2)2,400
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 0.89 HoursC104S750 E080STRAIGHT TIME BASE

1 hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE
58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:41:53 AMPage 80 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 51.58 HoursKE10H750 L090STRAIGHT TIME BASE

58 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1.78 HoursC104S750 M010STRAIGHT TIME BASE
2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 12.45 HoursC104S750 M010STRAIGHT TIME BASE
14 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 3.56 HoursC104S750 M020STRAIGHT TIME BASE
4 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 2.67 HoursC104S750 M020STRAIGHT TIME BASE
3 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 409.81 HoursKE10H750 T050STRAIGHT TIME BASE
10 hours 46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 51.58 HoursKE10H750 T060STRAIGHT TIME BASE
58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 2,183.15 DollarsC104SA5H 0000SUBCONTRACTED SRVS
2400 Dollars SubC and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD19-1EMC019025 - Combustible Loading Removal

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and implement combustible loading removal from the facility.
Breakdown of Cost Data:
 Item - Remove Combustible Loading
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)2,886 2)35,224
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 12.45 HoursC104S750 E080STRAIGHT TIME BASE

14 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 96.05 HoursC104S750 M020STRAIGHT TIME BASE
108 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 13.34 HoursC104S750 M020STRAIGHT TIME BASE
15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,241.14 HoursKE10H750 T060STRAIGHT TIME BASE
2520 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 10,915.75 DollarsC104SA5H 0000SUBCONTRACTED SRVS
12000 Dollars SubC Technical & Admin Sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21,125.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

504 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD20-1EMC019025 - Excess Chemical Removal

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and implement excess chemical removal from the facility.
Breakdown of Cost Data:
 Item - Excess Chemical Removal
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)99,885 2)859
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 9.78 HoursC104S750 E080STRAIGHT TIME BASE

11 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 40.02 HoursC104S750 M010STRAIGHT TIME BASE
45 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 6.23 HoursC104S750 M020STRAIGHT TIME BASE
7 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 3.56 HoursC104S750 M020STRAIGHT TIME BASE
4 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 346.84 HoursC104S750 S020STRAIGHT TIME BASE
390 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 346.84 HoursC104S750 S020STRAIGHT TIME BASE
390 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,094.02 DollarsC104SA5H 0000SUBCONTRACTED SRVS
5600 Dollars SubC Technical & Admin Sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 72,771.66 DollarsK267SA5H 0000SUBCONTRACTED SRVS
2500 Per Sample 1.02283 -- FY00 Escalation --32 Estimated required samples

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12,994.11 DollarsKE10HA5H T050SUBCONTRACTED SRVS
46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --310 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD23-1EMC019025 - Property Disposition/Management
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Declaration and disposition of excess property.
Breakdown of Cost Data:
 Item - Property Disposition/Management
 Units - 1)Hours 3)Dollars
 Unit Cost - 1)1,200 2)24,000
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 187.65 HoursC104S750 M020STRAIGHT TIME BASE

211 Hours - Building Manager/Property 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC104S750 P170STRAIGHT TIME BASE
600 Hours - Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 21,831.50 DollarsC104SA5H 0000SUBCONTRACTED SRVS
24000 Dollars SubC SME and Admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD25-1EMC019025 - Hazards Reduction  Completion Mgmt Activities

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Walkdowns, inspections, report generation, data turnover, issues identification and resolution for turnover to D&D.
Breakdown of Cost Data:
 Item - Hazard Reduction activities completion and turnover to D&D.
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)6,000 2)289
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 51.58 HoursC104S750 E080STRAIGHT TIME BASE

58 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC104S750 M020STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC104S750 M020STRAIGHT TIME BASE
20 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 51.58 HoursC104S750 S020STRAIGHT TIME BASE
58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,457.87 DollarsC104SA5H 0000SUBCONTRACTED SRVS
6000 Dollars SubC SME and Admin Sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD26-1EMC019025 - RMRS Closure Project Mgmt Oversight
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Perform regular oversight and provide direction to B.865 Closure Project and Facility Management throughout the preparation for 
Hazards Reduction & D&D.
Breakdown of Cost Data:
 Item - Closure Project Management & Project Oversight
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)12,000 2)192
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 60.48 HoursC104S750 M020STRAIGHT TIME BASE

68 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 10,915.75 DollarsC104SA5H 0000SUBCONTRACTED SRVS
12000 Dollars - Dept. SubC SME & Admin 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD27-1EMC019025 - Hot & Cold Laundry Support

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Hot & Cold Laundry Support
Breakdown of Cost Data:
 Item - Laundry costs for facility workers.
 Units - 1)Dollars 2)Lot
 Unit Cost - 1)110,400 2)160
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 142.29 HoursKE10H750 L030STRAIGHT TIME BASE

160 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 99,656.11 DollarsC104SA5R 0000MISC EXPENSES
110400 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD28-1EMC019025 - Miscellaneous Supplies/Subcontracts

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Supplies and subcontracts, based on additional labor loading required to support the preparation for Hazards Reduction.

Breakdown of Cost Data:
 Item - Miscellaneous Supplies/Subcontracts
 Units - 1)Dollars
 Unit Cost - 1)180,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 162,482.80 DollarsC104SA5C 0000SUPPLIES

180000 Dollars - Supplies (Material, PPE, 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item A0PDD29-1EMC019025 - Safety Support
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Safety support to maintain the facility safety envelope.
Breakdown of Cost Data:
 Item - Industrial Safety and Hygiene
 Units - 1)Hours
 Unit Cost - 1)1,810
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementSAFETY ENGINEERS Linear 1,609.71 HoursC104S750 E120STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD30-1EMC019025 - Analytical Services Support

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Analytical Services support will be required to ensure worker safety is preserved throughout the preparation for Hazards Reduction 
process.
Breakdown of Cost Data:
 Item - Analytical Services
 Units - 1)Dollars
 Unit Cost - 1)160,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 145,543.30 DollarsK267SA5H 0000SUBCONTRACTED SRVS

160000 Dollars for Analytical Services 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD31-1EMC019025 - JHA/JSA Development

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and and ensure completion of all required JHAs & JSAs.
Breakdown of Cost Data:
 Item - JHA and JSA Development
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)13,200 2)200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 35.57 HoursKE10H750 C010STRAIGHT TIME BASE

40 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.57 HoursKE10H750 C020STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.57 HoursKE10H750 C040STRAIGHT TIME BASE

40 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC104S750 M010STRAIGHT TIME BASE
40 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 12.45 HoursC104S750 M020STRAIGHT TIME BASE
14 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 12,007.32 DollarsC104SA5H 0000SUBCONTRACTED SRVS
13200 Dollars SubC SME & Admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD32-1EMC019025 - ASP Development

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and participate in ASP Development (AB Revision) for the facility.
Breakdown of Cost Data:
 Item - Develop ASP
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)275 2)3,360
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 71.15 HoursC104S750 E080STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 71.15 HoursC104S750 E080STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFETY ENGINEERS Linear 13.34 HoursC104S750 E120STRAIGHT TIME BASE
15 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 6.23 HoursC104S750 M020STRAIGHT TIME BASE
7 Hours - Participation

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 71.15 HoursC104S750 S020STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,056.41 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3360 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD33-1EMC019025 - Hazard Assessment Safety Plan
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and participate in the preparation of a Hazard Assessment Safety Plan for conducting Hazards Reduction activities.  
RMRS ESH&Q will collect and prepare the Hazard Assessment Safety Plan.
Breakdown of Cost Data:
 Item - Hazard Assessment Safety Plan
 Units - 1)Hours 2)Dollars
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 Unit Cost - 1)367 2)1,200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 51.23 HoursC104S750 E080STRAIGHT TIME BASE

28.8 Hours/Week 2 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementSAFETY ENGINEERS Linear 224.11 HoursC104S750 E120STRAIGHT TIME BASE
84 Hours/Week 3 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 12.81 HoursC104S750 M020STRAIGHT TIME BASE
2 Weeks 7.2 Hours/Week Facility Manager

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 12.81 HoursC104S750 M020STRAIGHT TIME BASE
7.2 Hours/Week 2 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 25.61 HoursC104S750 S020STRAIGHT TIME BASE
14.4 Hours Week 2 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,091.57 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1200 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD34-1EMC019025 - Rad Hazard Characterization

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and monitor completion of preliminary facility radiological characterization by facility RCTs and Rad Engineering.
Breakdown of Cost Data:
 Item - Radiological Hazard Characterization
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)104 2)8,973
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 7.11 HoursC104S750 E080STRAIGHT TIME BASE

1 Hour/Week Rad Engineer Sppt 8 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 49.80 HoursC104S750 M010STRAIGHT TIME BASE
56 Hours RCT Supervision

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 7.11 HoursC103S750 M020STRAIGHT TIME BASE
1 Hour/Week Planning, directing 8 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 14.23 HoursC104S750 M020STRAIGHT TIME BASE
8 Weeks 2 Hours/Week Bldg. Shft Mgr 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 14.23 HoursC104S750 M020STRAIGHT TIME BASE

2 Hours/Week Coordination, Monitoring 8 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 1,455.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1600 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6,706.64 DollarsKE10HA5H T050SUBCONTRACTED SRVS
20 Hours/Week Surveys 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.8 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A0PDD35-1EMC019025 - Facility Be Characterization

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plan, coordinate and monitor completion of a facility Be characterization by the Industrial Hygiene department.
Breakdown of Cost Data:
 Item - 1)Hours 2)Dollars
 Units - 1)241 2)6,889
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 3.56 HoursC104S750 E080STRAIGHT TIME BASE

4 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 28.46 HoursC104S750 M010STRAIGHT TIME BASE
32 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 11.56 HoursC104S750 M020STRAIGHT TIME BASE
13 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 3.56 HoursC104S750 M020STRAIGHT TIME BASE
4 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 102.27 HoursC104S750 P090STRAIGHT TIME BASE
115 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 42.69 HoursC104S750 S020STRAIGHT TIME BASE
48 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,455.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1600 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,820.39 DollarsKE10HA5H T050SUBCONTRACTED SRVS
115 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD36-1EMC019025 - Additional Reviews (Price-Anderson, ORC, etc.)
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Probable inspections, walkdowns, oversight and preparatory work to be performed in the course of preparation for Hazards Reduction.
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - Additional Reviews for Hazards Reduction.
 Units - 1)Dollars 2)Hours
 Unit Cost - 1)33,360 2)960
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 71.15 HoursC104S750 E050STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL ENGINEERS Linear 71.15 HoursC104S750 E050STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Sys, Stewardship & ComplianceENVIRONMENTAL ENGINEERS Linear 71.15 HoursK109S750 E050STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFETY ENGINEERS Linear 71.15 HoursC104S750 E120STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFETY ENGINEERS Linear 71.15 HoursC104S750 E120STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Re-EngineeringOTHER ENGINEERS Linear 71.15 HoursK214S750 E130STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 71.15 HoursC103S750 P050STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 71.15 HoursC104S750 P050STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 71.15 HoursC104S750 P050STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillCOMPLIANCE INSPECTORS Linear 71.15 HoursK100S750 P050STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 71.15 HoursC104S750 P090STRAIGHT TIME BASE
80 Hours - IH Input to reviews

0.88934  [SYS 061400] .88934200 - System 
Factors

Insurance Program MgmtOTHER SCIENTISTS Linear 71.15 HoursK213S750 S090STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 27,289.37 DollarsC104SA5H 0000SUBCONTRACTED SRVS
30000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,056.41 DollarsC104SA5H 0000SUBCONTRACTED SRVS
3360 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A0PDD37-1EMC019025 - QA Reviews
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Plans and procedures created out of the preparation for Hazards Reduction process.
Breakdown of Cost Data:
 Item - Quality Assurance Reviews
 Units - 1)Hours
 Unit Cost - 1)200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementQUALITY CONTROL ENGINEERS Linear 5,870.85 DollarsC104SA5H E110SUBCONTRACTED SRVS

6454 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD01-1EMC019025 - D&D Planning Phase

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - D&D Planning Phase; Plans will include, but are not necessarily limited to; the Hazards Reduction, the D&D Project Execution Plan, 
Risk and Contingency Analysis for the D&D phase, Environmental Readiness Evaluation, Subcontract Statement of Work Development, etc. Estimate assumes that 
planning processes will incorporate lessons learned from B123 & the 207 Clarifier D&D planning processes as well as information specifically collected in the 
Hazards Reduction activities.  Estimate assumes simplified planning based on advanced preparation of the facility for D&D carried out under LL and Hazards 
Reduction efforts. Project Close-out Reporting
Breakdown of Cost Data:
 Item - D&D Planning Phase
 Units - 1)Hours 2)Dollars 
 Unit Cost - 1)4,200 2)98,767
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCIVIL ENGINEERS Linear 462.46 HoursC104S750 E020STRAIGHT TIME BASE

520 Hours - Safe Shutdown Design 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL ENGINEERS Linear 462.46 HoursC104S750 E050STRAIGHT TIME BASE
520 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL ENGINEERS Linear 160.08 HoursC104S750 E050STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 462.46 HoursC104S750 E070STRAIGHT TIME BASE
520 Hours - Safe Shutdown Design 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 462.46 HoursC104S750 E070STRAIGHT TIME BASE
520 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 177.87 HoursC104S750 E080STRAIGHT TIME BASE
200 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementSAFETY ENGINEERS Linear 462.46 HoursC104S750 E120STRAIGHT TIME BASE
520 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 18.68 HoursC103S750 M020STRAIGHT TIME BASE

21 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 56.03 HoursC104S750 M020STRAIGHT TIME BASE
63 hours Facility/Bldg./Shft Mgr

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 160.08 HoursC104S750 P050STRAIGHT TIME BASE
180 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTRAINERS Linear 124.51 HoursC104S750 P150STRAIGHT TIME BASE
140 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 7,277.17 DollarsC104SA5H 0000SUBCONTRACTED SRVS
8000 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementELECTRICAL ENGINEERS Linear 21,270.57 DollarsC104SA5H E040SUBCONTRACTED SRVS
23383.4 dollars - Safe Shutdown Design 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementQUALITY CONTROL ENGINEERS Linear 15,264.22 DollarsC104SA5H E110SUBCONTRACTED SRVS
16780.4 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ENGINEERS Linear 21,270.57 DollarsC104SA5H E130SUBCONTRACTED SRVS
23383.4 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPANY PRESIDENT AND VPs  (G Linear 40,024.41 DollarsC104SA5H M050SUBCONTRACTED SRVS
44000 Dollars (est) Legal support (contracts, 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 5,730.77 DollarsC104SA5H P030SUBCONTRACTED SRVS
140 hours 1.02283 -- FY00 Escalation --45 estimated $/hr - RMRS Corp

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD02-1EMC019025 - Estb. Bldg Ventilation Shutdown Rqmts

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Decontamination of facility ventilation systems prior to shutdown and dismantlement of the system, leading to initiation of the D&D 
process;
Breakdown of Cost Data:
 Item - Building Ventilation Shutdown Requirements
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)602 2)10,763
 Unit Cost Adjustment factor -  None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 76.48 HoursKE10H750 C020STRAIGHT TIME BASE

86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 76.48 HoursC104S750 M010STRAIGHT TIME BASE
86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 76.48 HoursC104S750 M010STRAIGHT TIME BASE

86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 76.48 HoursC104S750 M010STRAIGHT TIME BASE
86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 76.48 HoursC104S750 P090STRAIGHT TIME BASE
86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 76.48 HoursC104S750 S020STRAIGHT TIME BASE
86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 76.48 HoursKE10H750 T060STRAIGHT TIME BASE
86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceNONE Linear 6,185.59 DollarsC103SA5H 0000SUBCONTRACTED SRVS
6800 Dollars SubC SME and Admin Sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,604.82 DollarsKE10HA5H T050SUBCONTRACTED SRVS
86 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD03-1EMC019025 - Develop RadCon Entry Requirements

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Perform Hazards Reduction and D&D work activities identified and incorporated into procedures and work plans to comply with 
Radiological Control requirements.
Breakdown of Cost Data:
 Item - Develop RadCon Entry Requirements
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)990 2)8,250
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 176.09 HoursC104S750 E080STRAIGHT TIME BASE

198 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE
70 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceINDUSTRIAL HYGIENISTS Linear 176.09 HoursC103S750 P090STRAIGHT TIME BASE
198 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 176.09 HoursC104S750 P160STRAIGHT TIME BASE
198 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 176.09 HoursC104S750 S020STRAIGHT TIME BASE
198 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementNONE Linear 7,504.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

8250 Dollars SubC and admin sppt 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD04-1EMC019025 - Develop Health/Safety/Emergency Prep. Entry Rqmts

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Health, Safety, and Emergency Preparedess requirements to perform Hazards Reduction and D&D work activities will be identified, 
evaluated and incorporated into procedures and work plans to comply with site and State requirements
Breakdown of Cost Data:
 Item - Develop Health, Safety, Emergency Preparedness Entry Requirements
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)396 2)8,500
 Unit Cost Adjustment factor -None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE

70 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 176.09 HoursC104S750 P160STRAIGHT TIME BASE
198 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 7,731.99 DollarsC104SA5H 0000SUBCONTRACTED SRVS
8500 Dollars - SubC SME and Admin 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD05-1EMC019025 - Develop HazMat Exposure Protection Plan

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - HazMat exposure in the course of Hazards Reduction and D&D work activities will be identified, evaluated and precautionary measures 
will be incorporated into procedures and work plans to comply with HazMat Exposure control requirements
Breakdown of Cost Data:
 Item - Develop HazMat Exposure Protection Plan
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)960 2)6,800
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 142.29 HoursC104S750 E080STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 49.80 HoursC104S750 M020STRAIGHT TIME BASE
56 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 142.29 HoursC104S750 P090STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementTECHNICAL WRITERS AND EDITOR Linear 142.29 HoursC104S750 P160STRAIGHT TIME BASE

160 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 142.29 HoursC104S750 S020STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 142.29 HoursC104S750 S020STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 6,185.59 DollarsC104SA5H 0000SUBCONTRACTED SRVS
6800 Dollars - SubC SME and Admin Sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD06-1EMC019025 - Building Ventilation Study

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - The facility ventilation system will be studied to identify probable levels of contamination and decontamination methodologies which 
will be incorporated into ventilation shutdown requirements.
Breakdown of Cost Data:
 Item - Building Ventilatio Study
 Units - 1)Hours 2)Dollars 
 Unit Cost - 1)1,092 2)29,124
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCIVIL ENGINEERS Linear 177.87 HoursC104S750 E020STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceNUCLEAR (CRITICALITY) ENGINEER Linear 176.09 HoursC103S750 E080STRAIGHT TIME BASE
198 Hours - Rad Engineering Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 88.93 HoursC104S750 M010STRAIGHT TIME BASE
100 Hours - RCT Supervision

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE
70 Hours - Group/Project Study 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE
70 Hours - Closure Project 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,096.46 DollarsC104SA5H 0000SUBCONTRACTED SRVS
10000 Dollars - SubC Study Support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,096.46 DollarsC104SA5H 0000SUBCONTRACTED SRVS
10000 Dollars - SubC Study Support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ENGINEERS Linear 7,497.97 DollarsC104SA5H E130SUBCONTRACTED SRVS
8242.74 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:41:59 AMPage 94 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8,299.46 DollarsKE10HA5H T050SUBCONTRACTED SRVS

198 Hours - Rad Surveys 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD07-1EMC019025 - Shutdown Building Lighting Study

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - The facility lighting system will be studied to identify  on-going lighting requirements and a phased shutdown methodology which will 
be implemented to meet Hazards Reduction and D&D lighting requirements
Breakdown of Cost Data:
 Item - Shutdown Building Lighting Study
 Units - 1)Hours 2)Dollars 
 Unit Cost - 1)1,488 2)29,124
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCIVIL ENGINEERS Linear 176.09 HoursC104S750 E020STRAIGHT TIME BASE

198 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementELECTRICAL ENGINEERS Linear 176.09 HoursC104S750 E040STRAIGHT TIME BASE
198 Hours - Electrical Engineering Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMECHANICAL ENGINEERS Linear 176.09 HoursC104S750 E070STRAIGHT TIME BASE
198 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 176.09 HoursC104S750 E080STRAIGHT TIME BASE
198 Hours - Rad Engineering Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 88.93 HoursC104S750 M010STRAIGHT TIME BASE
100 Hours - RCT Supervision

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 62.25 HoursC104S750 M020STRAIGHT TIME BASE
70 Hours - Group/Project Management 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 176.09 HoursC104S750 P090STRAIGHT TIME BASE
198 Hours - Industrial Hygiene Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 177.87 HoursC104S750 S020STRAIGHT TIME BASE
200 Hours - Environmental Compliance 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,096.46 DollarsC104SA5H 0000SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,096.46 DollarsC104SA5H 0000SUBCONTRACTED SRVS
10000 Dollars - SubC Study Support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8,299.46 DollarsKE10HA5H T050SUBCONTRACTED SRVS
198 Hours - Rad Surveys 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item A1DD08-1EMC019025 - Apply Contamination Cntrl Fixative
BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Application of contamination control fixative will be on-going for the purpose of preventing the mobilization of contamination 
throughout Hazards Reduction work activities.
Breakdown of Cost Data:
 Item - Apply Contamination Control Fixative
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,695 2)33,724
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 177.87 HoursC104S750 E080STRAIGHT TIME BASE

200 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 209.00 HoursC104S750 M010STRAIGHT TIME BASE
235 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 224.11 HoursC104S750 M010STRAIGHT TIME BASE
252 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 224.11 HoursC104S750 P090STRAIGHT TIME BASE
252 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 224.11 HoursC104S750 S020STRAIGHT TIME BASE
252 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 448.23 HoursKE10H750 T060STRAIGHT TIME BASE
504 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 9,551.28 DollarsC104SA5H 0000SUBCONTRACTED SRVS
10500 Dollars - SubC SME and Admin Sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21,125.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS
504 Hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD09-1EMC019025 - Training & Qualification

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - Personnel performing Hazards Reduction, and eventually the D&D activities will require identified safety related training.
Breakdown of Cost Data:
 Item - Training & Qualification
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)1,368 2)22,810
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 224.11 HoursKE10H750 C040STRAIGHT TIME BASE

24 Classes required 3.5 FTEs3 Hours each
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 192.10 HoursKE10H750 L060STRAIGHT TIME BASE
3 Hours/Class 3 FTEs24 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 48.02 HoursKE10H750 L060STRAIGHT TIME BASE
3 Hours/Class 0.75 FTE24 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 352.18 HoursC104S750 M010STRAIGHT TIME BASE
5.5 FTEs 24 Classes3 Hours/Class

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 32.02 HoursC104S750 P050STRAIGHT TIME BASE
3 Hours/Class 0.5 FTEs24 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 64.03 HoursC104S750 P090STRAIGHT TIME BASE
1 FTE 24 Classes3 Hours/Class

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 192.10 HoursKE10H750 R070STRAIGHT TIME BASE
3 Hours/Class 3 FTEs24 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.05 HoursKE10H750 T060STRAIGHT TIME BASE
3 Hours/Class 1.5 FTEs24 Classes

0.88934  [SYS 061400] .88934200 - System 
Factors

Filter SystemsD&D CONSTRUCTION TRADES (incl. Linear 16.01 HoursC260S750 T100STRAIGHT TIME BASE
0.25 FTE 24 Classes3 Hours/class

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20,748.65 DollarsKE10HA5H T050SUBCONTRACTED SRVS
495 hours 1.02283 -- FY00 Escalation --46.08 Dollars/Hr.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD10-1EMC019025 - Required Surveillances

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - The phased shutdown of facility systems will necessitate the performance of safety related surveillances prior to the completion of 
Hazards Reduction tasks.
Breakdown of Cost Data:
 Item - Required Facility Surveillances
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)3,475 2)133,092
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 400.20 HoursC104S750 M010STRAIGHT TIME BASE

450 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 400.20 HoursC104S750 M010STRAIGHT TIME BASE
450 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 55.14 HoursC104S750 M020STRAIGHT TIME BASE

62 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2,134.42 HoursKE10H750 R070STRAIGHT TIME BASE
2400 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 20,467.03 DollarsC104SA5H 0000SUBCONTRACTED SRVS
22500 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 100,599.50 DollarsKE10HA5H T050SUBCONTRACTED SRVS
46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --2400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A1DD11-1EMC019025 - Collect and Develop CDPH&E Data

Resources

BOE Estimators Experience - This estimate was developed by B.865/883 Facility Manager, with over 20 years experience with deactivation & decommissioning of 
nuclear facilities and nuclear regulatory agencies.  Facility Manager also has additional five years experience at RFETS as the Environmental Compliance 
coordinator and Facility Manager.  Analysis of previously performed similar activities by the estimator augments estimator's experience.  Equipment and 
processes proprietary to B.865 deem historical costs unreliable as a basis for estimate.
Experience Item Desc - CDPH&E requires that specific information be gathered and developed for their analysis.
Breakdown of Cost Data:
 Item - Collection & Development of CDPH&E Data
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)792 2)4,200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 88.04 HoursC104S750 E050STRAIGHT TIME BASE

99 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementSAFETY ENGINEERS Linear 88.04 HoursC104S750 E120STRAIGHT TIME BASE
99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 31.13 HoursC104S750 M020STRAIGHT TIME BASE
35 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 31.13 HoursC104S750 M020STRAIGHT TIME BASE
35 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 88.04 HoursC104S750 M020STRAIGHT TIME BASE
99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOMPLIANCE INSPECTORS Linear 88.04 HoursC104S750 P050STRAIGHT TIME BASE
99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 88.04 HoursC104S750 P090STRAIGHT TIME BASE
99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 88.04 HoursC104S750 S020STRAIGHT TIME BASE
99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,820.51 DollarsC104SA5H 0000SUBCONTRACTED SRVS
4200 Dollars SubC SME and admin sppt 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0100-1EMCWM901 - Strategy/Methodology

Resources

BOE Line Title:  Strategy/Methodology
Primary Driver(s):

The estimate is comprised of the following computations:

Cost Center R3008   (Skill Code M030  Program Manager):
Straight time:  (10 hr)(36.12) = $361.2
Cost Center I0383  (Skill Code E080Nuclear Engineers):
Straight time:  (4 hr)(27.82) = $111.28
Cost Center I3168   (Skill Code P080 Health Physicists):
Straight time:  (4 hr)(25.72) = $102.88
Cost Center S3143   (Skill Code P090  Industrial Hygienists)
Straight time:  (4 hr)(26.49) = $105.96
Cost Center R0237   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (4 hr)(23.68) = $94.72
Cost Center I0379   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (4 hr)(23.68) = $94.72

Subcontract Services A5H
Cost Center L3175   (Skill Code P170 Other Administrative and Professional Occupations):
Straight time:  (12 hr)(46) = $552

Total Activity:  $1422.76

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Nuclear Safety & LicensingNUCLEAR (CRITICALITY) ENGINEER Linear 3.56 HoursK249S750 E080STRAIGHT TIME BASE

4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 8.89 HoursC104S750 M020STRAIGHT TIME BASE
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 3.56 HoursC101S750 P080STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 3.56 HoursC104S750 P090STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 3.56 HoursC242S750 P170STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 3.56 HoursC242S750 P170STRAIGHT TIME BASE
4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 498.28 DollarsC104SA5R 0000MISC EXPENSES
552 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0101-1EMCWM901 - Procurement
BOE Line Title:  Procurement

Cost Center:  L3195

The estimate is comprised of the following computations:
A5C107  Air mover  $6000
A5C115  Scaffolding  $5000
A5C115  Miscellaneous  $2000
A5C115  Portable band saw  $1000
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Total Activity:  $14,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 12,637.55 DollarsC104SA5C 0000SUPPLIES

14000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0102-1EMCWM901 - Engineering Design Package

Resources

BOE Line Title:  Engineering Design Package
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center L3184  (Skill Code E130  Other Engineers):
Straight time:  (240 hr)(30.03) = $2402.40
Cost Center I3051  (Skill Code E110  Quality Control Engineers):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center L3184 (Skill Code P170  Other Professionals):
Straight time:  (8 hr)(23.68) = $189.44
Cost Center I3168  (Skill Code P080  Health Physicist):
Straight time:  (8 hr)(25.72) = $205.76
Cost Center S3143  (Skill Code P090  Industrial Hygienist):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center I0274 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88

Total Activity:  $3600.32

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceQUALITY CONTROL ENGINEERS Linear 7.11 HoursC102S750 E110STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceCOMPLIANCE INSPECTORS Linear 213.44 HoursC103S750 P050STRAIGHT TIME BASE
240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementINDUSTRIAL HYGIENISTS Linear 7.11 HoursC104S750 P090STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 7.11 HoursC242S750 P170STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 14.23 HoursC242S750 P170STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0103-1EMCWM901 - Authorization Basis
BOE Line Title:  Authorization Basis

Primary Driver(s):	
The estimate is comprised of the following computations:

Cost Center I3051  (Skill Code E110  Quality Control Engineers):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center L3184 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88
Cost Center I3168  (Skill Code P080  Health Physicist):
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Straight time:  (8 hr)(25.72) = $205.76
Cost Center S3143  (Skill Code P090  Industrial Hygienist):
Straight time:  (8 hr)(26.49) = $211.92
Cost Center I0379  (Skill Code P170  Other Professionals):
Straight time:  (8 hr)(23.68) = $189.44
Cost Center I3081  (Skill Code E130  Other Engineers- SES/USQD):
Straight time:  (16 hr)(30.03) = $480.48
Cost Center S3172  (Skill Code E130  Other Engineers - ORC):
Straight time:  (32 hr)(30.03) = $960.96

Subcontract services:  A5H
Cost Center L3195 (Skill code P070  Planners/Schedulers):
Straight time:  (30 hours)(46) = $1380

Total Activity:  $4019.36

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterOTHER ENGINEERS Linear 28.46 HoursC105S750 E130STRAIGHT TIME BASE
32 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 7.11 HoursC101S750 P080STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceINDUSTRIAL HYGIENISTS Linear 7.11 HoursC103S750 P090STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 7.11 HoursC242S750 P170STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,255.31 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1380 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Quality AssuranceQUALITY CONTROL ENGINEERS Linear 250.12 DollarsC102SA5H E110SUBCONTRACTED SRVS
274.96 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0104-1EMCWM901 - Stripout
BOE Line Title:  B865 Stripout

Primary Driver(s):	
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (80 hr)(19.32) = $1545.60
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (160 hr)(20.23) = $3236.80
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (80 hr)(19.32) = $1545.60
Cost Center I4260 (Skill Code C010  Carpenters):
Straight time:  (80 hr)(20.22) = $1617.60 

Total Activity:  $7945.60
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 71.15 HoursKE10H750 C010STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 142.29 HoursKE10H750 C080STRAIGHT TIME BASE
160 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 71.15 HoursKE10H750 L070STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 71.15 HoursKE10H750 R010STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0105-1EMCWM901 - Clean Closure Operations

Resources

BOE Line Title:  Clean Closure Operations
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (232 hr)(19.32) = $4482.24
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (80 hr)(20.23) = $1618.40
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (232 hr)(19.32) = $4482.24
Cost Center I4260 (Skill Code C120  SOE):
Straight time:  (16 hr)(19.32) = $309.12

Contract Services:
Cost Center I3027  (2 visits by Sample Team)($2000 per visit) = $4,000
Cost Center I3027  Lab Analysis (8 samples)($1707 per sample) = $13,656

Total Activity:  $28,548.00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 71.15 HoursKE10H750 C080STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 206.33 HoursKE10H750 C120STRAIGHT TIME BASE
232 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 14.23 HoursKE10H750 C120STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 206.33 HoursKE10H750 T050STRAIGHT TIME BASE
232 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 15,937.76 DollarsC104SA5R 0000MISC EXPENSES
17656 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0106-1EMCWM901 - Remove T-4 and T-5
BOE Line Title:  Remove T-4 and T-5

Primary Driver(s):
The estimate is comprised of the following computations:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (176 hr)(19.32) = $3400.32
Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (352 hr)(19.32) = $6800.64
Cost Center I4260 (Skill Code C080  Pipefitters):
Straight time:  (208 hr)(20.23) = $4207.84
Cost Center I4260 (Skill Code C020  Electricians):
Straight time:  (32 hr)(20.62) = $659.84
Cost Center R0237 (Skill Code P170  Other Professionals):
Straight time:  (16 hr)(23.68) = $378.88

Total Activity:  $15,447.52

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.46 HoursKE10H750 C020STRAIGHT TIME BASE

32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.98 HoursKE10H750 C080STRAIGHT TIME BASE
208 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 313.05 HoursKE10H750 C120STRAIGHT TIME BASE
352 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 156.52 HoursKE10H750 C120STRAIGHT TIME BASE
176 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 14.23 HoursC242S750 P170STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0107-1EMCWM901 - Close Secondary Containment

Resources

BOE Line Title:  Close Secondary Containment
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center I4264 (Skill Code C120  Exp Oper):
Straight time:  (48 hr)(19.32) = $927.36
Cost Center I4261 (Skill Code C120  RCT):
Straight time:  (24 hr)(19.32) = $463.68

Contract Services:
Cost Center I3027  (1 visit by Sample Team)($2000 per visit) = $2,000
Cost Center I3027  Lab Analysis (1 sample)($1707 per sample) = $1707

Total Activity:  $5098.04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 42.69 HoursKE10H750 C120STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 21.34 HoursKE10H750 C120STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 3,346.24 DollarsC104SA5R 0000MISC EXPENSES
3707 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0108-1EMCWM901 - Closure Certification

Resources

BOE Line Title:  Closure Certification
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center R3008  (Skill Code M030  Program Manager):
Straight time:  (40 hr)(36.12) = $1444.80

Contracted Services:  A5H410  Closure Certification $10,000

Total Activity:  $11,444.80

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 35.57 HoursC104S750 M020STRAIGHT TIME BASE

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 9,096.46 DollarsC104SA5H 0000SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item NPMCWM0109-1EMCWM901 - Final Building Operations

Resources

BOE Line Title:  Final Building Operations
Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center  I4264 (Skill Code C120  Exp Oper):
Straight time:  (48)(19.32) = 927.36
Cost Center  I4261 (Skill Code C120  RCT):
Straight time:  (24 hr)(19.32) = $463.68

Total Activity:  $1391.04

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 42.69 HoursKE10H750 C120STRAIGHT TIME BASE

48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 21.34 HoursKE10H750 C120STRAIGHT TIME BASE
24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item NPMCWM0110-1EMCWM901 - Engineering Documentation
BOE Line Title:  Engineering Documentation

Primary Driver(s):
The estimate is comprised of the following computations:

Cost Center  I0274 (Skill Code E130  Other Engineer):
Straight time:  (16)(30.03) = 480.48

Total Activity:  $480.48
_____________________

Subcontract services:  A5H
Cost Center L3195  (Skill Code M030  Project Manager):
Straight time:  (1,680 hr)(46) = $77,280

Total Activity: $144,917.92

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC05
Activity ID: 1EEC5002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Work Control CenterOTHER ENGINEERS Linear 14.23 HoursC105S750 E130STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 70,297.42 DollarsC104SA5H 0000SUBCONTRACTED SRVS
77280 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 784,368.40 DollarsZDEPTCON 0000CONTINGENCY

784368 DollarsFactors
No DepartmentNONE Linear 351,530.70 DollarsZDEPTESC 0000ESCALATION

351531 DollarsFactors
WBS No: 1EEC08 Title: 800 Facilities Cluster Stab/Hazard Remov
Activity ID: 1EEC8001 Description: 800 Fac. Cluster Stab/Hazards Removal FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001-1E5G103A3 Personnel Relocation 75.00 each 8EE 600 7,480 15,886 23,366 26,8483,4830
0100 Facility Transition 1.00 each 5,710EE 5,710 190,812 40,934 231,746 320,58688,8400
0100-1E5G103A2 Property Removal 1.00 each 6,471EE 6,471 238,834 0 238,834 350,033111,1990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,154 41,154041,154

Total for Activity 1EEC8001: 12,781 437,126 56,820 535,099 738,622203,52241,154

Cost Element Skill Quantity UnitsCurve

Line Item 0001-1E5G103A30 - Personnel Relocation

Resources

BOE Breakdown of Cost Data:Cost estimate is derived from Relocation requirements Planning Template, Dated 3/31/99.
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0100 - Facility Transition
BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 

exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 15 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 987.17 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 15 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 1,173.93 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 987.17 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 106.72 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 106.72 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 213.44 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 2,134.42 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 24,560.43 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 16,373.62 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --15 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100-1E5G103A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 9703 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 459.79 HoursKE10H750 C010STRAIGHT TIME BASE

517 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 517.60 HoursKE10H750 C020STRAIGHT TIME BASE
582 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 747.94 HoursKE10H750 C080STRAIGHT TIME BASE
841 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8001

Activity Filter * Starts In FY *
Health & SafetySAFETY ENGINEERS Linear 862.66 HoursC101S750 E120STRAIGHT TIME BASE

970 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersGENERAL LABORER Linear 862.66 HoursKE10H750 L090STRAIGHT TIME BASE
970 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 3,020.21 HoursC210S750 M020STRAIGHT TIME BASE
3396 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,954.76 DollarsZDEPTCON 0000CONTINGENCY

24954.8 DollarsFactors
No DepartmentNONE Linear 16,199.13 DollarsZDEPTESC 0000ESCALATION

16199.1 DollarsFactors
Activity ID: 1EEC8002 Description: 800 Facility Cluster Stab/Hazards Removal FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0001-1E5F104A3 Personnel Relocation 35.00 each 8EE 280 3,491 7,413 10,904 12,1321,2280
0001-1E6G104A3 Personnel Relocation 1.00 each 8EE 8 100 212 312 347350
0100 Facility Transition 1.00 each 3,806EE 3,806 127,208 27,289 154,497 199,23344,7350
0100-1E5F104A2 Property Removal 1.00 each 4,703EE 4,703 173,574 0 173,574 234,61561,0410
0100-1E6G104A2 Property Removal 1.00 each 1,615EE 1,615 59,621 0 59,621 80,58820,9670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87,929 87,929087,929

Total for Activity 1EEC8002: 10,412 363,993 34,915 486,837 614,843128,00687,929

Cost Element Skill Quantity UnitsCurve

Line Item 0001-1E5F104A30 - Personnel Relocation

Resources

BOE Estimators Experience - 

Experience Item Desc - 

Breakdown of Cost Data:
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0001-1E6G104A30 - Personnel Relocation

Resources

BOE Estimators Experience - 

Experience Item Desc - 

Breakdown of Cost Data:
 Item - Personnel Move
 Units - Each
 Unit Cost - $432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Building ServicesGENERAL LABORER Linear 8.00 HoursC233S750 L090STRAIGHT TIME BASE

9 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 163.74 DollarsC210SA59 0000DYNCORP I&ET
180 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 48.08 DollarsC233SA5C 0000SUPPLIES
53.26 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Facility Transition

Resources

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 10 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 658.11 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 10 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 782.62 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 658.11 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 71.15 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 71.15 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:42:05 AMPage 108 of 114 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8002

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 142.29 HoursC210S750 G010STRAIGHT TIME BASE

16 hrs 10 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 1,422.95 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 16,373.62 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 10,915.75 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --10 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100-1E5F104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 7053 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 334.39 HoursC211S750 C010STRAIGHT TIME BASE

376 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 376.19 HoursC214S750 C020STRAIGHT TIME BASE
423 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 543.39 HoursC213S750 C080STRAIGHT TIME BASE
611 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 626.99 HoursC101S750 E120STRAIGHT TIME BASE
705 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 626.99 HoursC270S750 L090STRAIGHT TIME BASE
705 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 2,194.90 HoursC210S750 M020STRAIGHT TIME BASE
2468 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 0100-1E6G104A20 - Property Removal
BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.

Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 2424 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .10 hrs of Haz. Assessment, .2 hrs of Readiness removal,  .1 Hrs of material 
handling, and .35 hrs admin support.   
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 114.73 HoursC211S750 C010STRAIGHT TIME BASE

129 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 128.95 HoursC214S750 C020STRAIGHT TIME BASE
145 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 186.76 HoursC213S750 C080STRAIGHT TIME BASE
210 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetySAFETY ENGINEERS Linear 215.22 HoursC101S750 E120STRAIGHT TIME BASE
242 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementGENERAL LABORER Linear 215.22 HoursC270S750 L090STRAIGHT TIME BASE
242 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 754.16 HoursC210S750 M020STRAIGHT TIME BASE
848 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60,322.70 DollarsZDEPTCON 0000CONTINGENCY

60322.7 DollarsFactors
No DepartmentNONE Linear 27,606.15 DollarsZDEPTESC 0000ESCALATION

27606.2 DollarsFactors
Activity ID: 1EEC8003 Description: 800 Fac. Cluster Stab/Hazards Removal FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Facility Transition 1.00 each 381EE 381 12,721 2,729 15,450 19,8514,4010
0100 - tC55F104A Property Removal 1.00 each 4,703EE 4,703 173,574 0 173,574 233,63160,0570
881SPTAPEN Planning & Engineering 1.00 each 0EE 0 0 8,124 8,124 8,12400
881SPTBCHR Characterization 1.00 each 0EE 0 0 27,297 27,297 27,29700
881SPTCSPR Site Preparation 1.00 each 0EE 0 0 5,849 5,849 5,84900
881SPTDPYA Physical Activities 1.00 each 0EE 0 0 109,838 109,838 109,83800
881SPTEPMG Project Management 1.00 each 0EE 0 0 23,398 23,398 23,39800
881SPTFSUS Support Services 1.00 each 0EE 0 0 21,448 21,448 21,44800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 125,852 125,8520125,852

Total for Activity 1EEC8003: 5,083 186,295 198,683 510,830 575,28864,458125,852
Line Item 0100 - Facility Transition

BOE Estimators Experience - The estimators were consultants hired from ICF Kaiser to develop the facility transition tasks template the template was modified to 
exclude relocation of personnel and property disposition.  The remaining costs are applied on a per building basis in each cluster.
Breakdown of Cost Data:
 Item - Building Transition
 Units - Per Building, 1 buildings in this cluster.
 Unit Cost - Maintenance Management - 160 Hrs; Carpenters - 74 hrs; Plumbers 74hrs; Electricians - 88 hrs; Env. Compliance - 8; Fire Prot. Eng. - $1,200; 
Planning - $1,800; Safety - 8 hrs.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCARPENTERS Linear 65.81 HoursC210S750 C010STRAIGHT TIME BASE

74 hrs 1 buildings
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceELECTRICIANS Linear 78.26 HoursC210S750 C020STRAIGHT TIME BASE
88 hrs 1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 65.81 HoursC210S750 C080STRAIGHT TIME BASE
74 hrs 1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceENVIRONMENTAL ENGINEERS Linear 7.11 HoursC103S750 E050STRAIGHT TIME BASE
8 hrs 1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Engineering ServicesSAFETY ENGINEERS Linear 7.11 HoursC200S750 E120STRAIGHT TIME BASE
8 hrs 1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceADMINISTRATIVE ASSISTANTS Linear 14.23 HoursC210S750 G010STRAIGHT TIME BASE
16 hrs 1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 142.29 HoursC210S750 M020STRAIGHT TIME BASE
160 hrs 1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Work Control CenterNONE Linear 1,637.36 DollarsC105SA53 0000E-2
1800 $ 1.02283 -- FY00 Escalation --1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringNONE Linear 1,091.57 DollarsK252SA53 0000E-2
1200 $ 1.02283 -- FY00 Escalation --1 buildings

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - tC55F104A20 - Property Removal

Resources

BOE Estimators Experience - Estimator has been working in KH property management and oversight for the past four years.
Experience Item Desc - Estimator has been managing the subcontractor efforts in excess property and property disposition for four years. Estimator developed 
a  disposal cost model that was adapted to the buildings in this cluster
Breakdown of Cost Data:
 Item - property disposition
 Units - each.  There are and estimated 7053 units that will require disposition.
 Unit Cost - Average cost for one unit of admin. property disposal requires .20 hrs of Haz. Assessment, .35 hrs of Readiness removal, .2 Hrs of 
transportation, .1 Hrs of material handling, and .35 hrs admin support.  
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceCARPENTERS Linear 334.39 HoursC211S750 C010STRAIGHT TIME BASE

376 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Building MaintenanceELECTRICIANS Linear 376.19 HoursC214S750 C020STRAIGHT TIME BASE
423 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

HVAC MaintenancePLUMBERS AND PIPEFITTERS Linear 543.39 HoursC213S750 C080STRAIGHT TIME BASE
611 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8003

Activity Filter * Starts In FY *
Health & SafetySAFETY ENGINEERS Linear 626.99 HoursC101S750 E120STRAIGHT TIME BASE

705 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementGENERAL LABORER Linear 626.99 HoursC270S750 L090STRAIGHT TIME BASE
705 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 2,194.90 HoursC210S750 M020STRAIGHT TIME BASE
2468 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881SPTAPEN - Planning & Engineering

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Planning & Engineering of Support Buildings
Breakdown of Cost Data:
 Item - Planning & Engineering of Support Buildings
 Units - 1)Dollars
 Unit Cost - 1)217,080
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,124.14 DollarsC104SA5R 0000MISC EXPENSES

0.25 Dollars per Square Foot 1.015 -- FY00 Escalation --1 Planning & Engineering36000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881SPTBCHR - Characterization

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Characterization of Support Buildings
Breakdown of Cost Data:
 Item - Characterization of Support Buildings
 Units - 1)Dollars
 Unit Cost - 1)842,250
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 27,297.11 DollarsC104SA5R 0000MISC EXPENSES

0.84 Dollars per Square Foot 1.015 -- FY00 Escalation --36000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881SPTCSPR - Site Preparation

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Site Preparation of Support Buildings
Breakdown of Cost Data:
 Item - Site Preparation of Support Buildings
 Units - 1)Dollars
 Unit Cost - 1)6,480
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 5,849.38 DollarsC104SA5R 0000MISC EXPENSES

0.18 Dollars per Square Foot 1.015 -- FY00 Escalation --36000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 881SPTDPYA - Physical Activities

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Physical Activities - Support Buildings
Breakdown of Cost Data:
 Item - Physical Activities - Support Buildings
 Units - 1)Dollars
 Unit Cost - 1)121,680
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 109,838.40 DollarsC104SA5R 0000MISC EXPENSES

3.38 Dollars per Square Foot 1.015 -- FY00 Escalation --36000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881SPTEPMG - Project Management

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Project Management - Support Buildings
Breakdown of Cost Data:
 Item - Project Management-Support Buildings
 Units - 1)Dollars
 Unit Cost - 1)25,920
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 23,397.52 DollarsC104SA5R 0000MISC EXPENSES

0.72 Dollars per Square Foot 1.015 -- FY00 Escalation --36000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 881SPTFSUS - Support Services

Resources

BOE Estimators Experience - Estimate is based on Hazards Reduction/Stabilization template prepared by the Kaiser-Hill PCI organization.
Experience Item Desc - Support Services - Support Buildings
Breakdown of Cost Data:
 Item - Support Services - Support Buildings
 Units - 1)Dollars
 Unit Cost - 1)23,760
 Unit Cost Adjustment factor -None
 Revised Unit Cost - None
 Basis for adjustment -N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 21,447.73 DollarsC104SA5R 0000MISC EXPENSES

0.66 Dollars per Square Foot 1.015 -- FY00 Escalation --36000 Square Feet
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 91,386.76 DollarsZDEPTCON 0000CONTINGENCY

91386.8 DollarsFactors
No DepartmentNONE Linear 34,465.13 DollarsZDEPTESC 0000ESCALATION

34465.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EEC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEC08
Activity ID: 1EEC8003

Activity Filter * Starts In FY *

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

103,148 3,063,493 16,645,017 22,317,887 23,468,9411,151,055

Report Totals:

Contingency 
& Escalation

2,609,377
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